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FOREWORD

This volume, Volume III, presents the Northrop Services, Inc., SEPS Design

Reference Mission Description and Program Support Requirements.

The complete final study report is composed of four volumes:

Volume I Executive Summary

Volume II System Analysis, Evolution of Design and
Operational Concepts, and Requirements
Definition

Volume III Design Reference Mission Description and
Program Support Requirements

Volume IV Traffic Model and Flight Schedule Analysis
Techniques and Computer Programs

The study, Mission Roles for the Solar Electric Propulsion Stage, with

the Space Transportation System, was conducted under Contract NAS8-30742.

Mr. Robert E. Austin of the Marshall Space Flight Center was the Contracting

Officer's Representative for NASA. Mr. David M. Hammock was Northrop Services,

Inc.'s, Study Program Manager.

The study was accomplished under Contract NAS8-30742 during the period

from 20 May 1974 to February 1975, and was funded at $130,000.

ii



NORTHROP SERVICES, INC. TR-1370

TABLE OF CONTENTS

Section Title Page

FOREWORD . . . . . . . . . . . . . . . . . .. .. ... .. . ii

LIST OF ILLUSTRATIONS .................. . . . . vi

LIST OF TABLES . . . . . . . . . . . . . . . . . . . . . .. . vii

I INTRODUCTION . ................. . ..... . 1-1

1.1 THE SPACE TRANSPORTATION SYSTEM WITH SEPS AS A TRANSPORT

ELEMENT ............... ... . ......... 1-1

1.2 SEPS CONFIGURATION AND FUNCTIONAL CHARACTERISTICS . . . 1-3

II SEPS MISSION ROLES IN THE SPACE TRANSPORTATION SYSTEM . . . . 2-1

2.1 SEPS ROLES IN SUPPORT OF MISSION MODEL . ........ 2-1
2.2 SEPS BENEFITS TO IUS, TUG, AND PAYLOADS . ........ 2-2

2.2.1 BENEFITS TO THE INTERIM UPPER STAGE (IUS) . ... 2-2
2.2.2 BENEFITS TO TUG . ................ 2-2
2.2.3 BENEFITS TO PAYLOADS . . ... ............ . 2-2

2.3 NEW MISSION APPLICATIONS FOR SEPS . .... ....... 2-3

III SPACE TRANSPORTATION SYSTEM WITH SEPS SYSTEM OPERATIONAL
PROFILE FOR THE REFERENCE MISSION MODEL . ........ . . 3-1

IV DESIGN REFERENCE MISSION. . ................. 4-1

4.1 MISSION CYCLE TOP FUNCTIONAL FLOW . ........... 4-2

4.2 DETAILED FUNCTIONAL FLOW ......... .... . . . 4-4
4.3 SEPS REFERENCE TRAJECTORY PROFILE . ............ 4-4

V MISSION PREPARATION ................... .. 5-1

5.1 DEVELOPMENT AND PRODUCTION . .............. 5-1
5.1.1 BLOCK 1.1 SEPS DEVELOPMENT . ........... 5-1
5.1.2 BLOCK 1.2 TEST ARTICLE FABRICATION . ....... 5-2
5.1.3 BLOCK 1.3 QUALIFICATION TESTING . ........ 5-2
5.1.4. BLOCK 1.4 PRODUCTION, FABRICATION, AND ASSEMBLY 5-3
5.1.5 BLOCK 1.5 MANUFACTURING TEST ........ . 5-3
5.1.6 BLOCK 1.6 END ITEM ACCEPTANCE . ........ . 5-4

5.2 SEPS GROUND OPERATIONS . . . . . . . . . . . . . . ... 5-4
5.2.1 BLOCK 2.1 STORAGE (FIGURE 5-4) . ......... 5-5
5.2.2 BLOCK 2.2 LAUNCH PREPARATION . ........ . . 5-8
5.2.3 BLOCK 2.3 TRANSPORT TO LAUNCH SITE ........ 5-8
5.2.4 BLOCK 2.4 LAUNCH SITE OPERATIONS . ........ 5-8

5.3 REFURBISHMENT . ................ .. ... . . 5-11
5.4 DESIGN REQUIREMENTS . .................. 5-14

5.4.1 FLIGHT HARDWARE MAINTENANCE AND TEST REQUIREMENTS. 5-14
5.4.2 GROUND SUPPORT REQUIREMENTS. . ........ .. . 5-14

iii



NORTHROP SERVICES, INC. TR-1370

TABLE OF CONTENTS (Continued)

Section Title Page

VI TYPICAL MISSION SORTIE . ................. . . . 6-1

6.1 CONFIGURE SEPS/PAYLOADS FOR THE INITIAL SORTIE . .... 6-3

6.1.1 EVENT DESCRIPTION . ............. . . 6-5

6.1.2 EVENT TIMELINE . ............... .. 6-6

6.1.3 DESIGN REQUIREMENTS . ..... ........ . . . 6-7

6.2 ION THRUSTERS STARTUP . ........... . ..... . 6-7

6.3 ASCENT FLIGHT TO GEOSYNCHRONOUS ORBIT . ......... 6-8

6.3.1 EVENT TIMELINE . ................ . 6-8

6.3.2 EVENT DESCRIPTION . ............... 6-9

6.3.3 REQUIREMENTS . .................. 6-9

6.4 MIDCOURSE TRAJECTORY MONITORING . ............ 6-11

6.5 DEPLOY PAYLOADS . . . . . . . . . . . . . . .... . 6-12

6.5.1 EVENT TIMELINE . .............. . . . . 6-12

6.5.2 EVENT DESCRIPTION . . . ............. 6-12

6.5.3 OPERATIONAL INTERFACES ............... . 6-14

6.5.4 REQUIREMENTS . ................. . 6-15

6.6 RETRIEVE PAYLOADS . .................. . 6-15
6.6.1 EVENT TIMELINE ............... .... . 6-15
6.6.2 EVENT DESCRIPTION . ............... 6-15
6.6.3 OPERATIONAL INTERFACES . ............. 6-17
6.6.4 REQUIREMENTS . . . . . ............... 6-17

6.7 SEPS/PAYLOAD RENDEZVOUS . ................ 6-18
6.7.1 RENDEZVOUS EVENT TIMELINE . ........... . 6-19
6.7.2 EVENT DESCRIPTION ... . ............ . 6-19
6.7.3 RENDEZVOUS TRAJECTORY . ............. 6-20
6.7.4 FLIGHT CONTROL ACTIVITY . ............ 6-22

6.7.5 REQUIREMENTS .............. . ..... 6-22

6.8 STORAGE IN GEOSYNCHRONOUS ORBIT . .... .......... 6-22

6.8.1 EVENT IDENTIFICATION . .............. 6-23
6.8.2 STORAGE ACTIVITY DESCRIPTION . . . . ....... 6-23
6.8.3 REQUIREMENTS . . . . ... . . . . . . . . . . .. . 6-24

6.9 DESCENT TO CHANGEOVER ORBIT-BEGINNING OF NEXT SORTIE . 6-24
6.9.1 EVENT TIMELINE . . . . . ................. 6-24
6.9.2 EVENT DESCRIPTION ..... ....... . . . 6-24
6.9.3 REQUIREMENTS ............ ....... 6-25

6.10 SEPS/TUG RENDEZVOUS ................... 6-25
6.11 PAYLOAD EXCHANGE . ............... . . . 6-28

6.11.1 EVENT TIMELINE . ..... ............ . 6-31
6.11.2 EVENT DESCRIPTION . . ... . . . . . . . ... . . 6-32

6.12 EXPENDABLES REPLENISHMENT . ............... 6-32
6.12.1 EVENT TIMELINE. .... . ..... . . . . . . . 6-33
6.12.2 EVENT DESCRIPTION . ................. 6-33

iv



NORTHROP SERVICES, INC. TR-1370

TABLE OF CONTENTS (Concluded)

Section Title Page

VII SYSTEM REQUIREMENTS FOR PAYLOAD TRANSPORT AND SERVICING

ELEMENTS AND GROUND SUPPORT . ........... . . . . . 7-1

7.1 GENERAL PURPOSE MISSION EQUIPMENT . ........ . . . 7-1

TRANSPORT SHELL WITH ORBITER INTERFACE LONGERON AND

SUPPORT DIAPHRAGMS ............ . . . . . . . . 7-2

PAYLOAD SUPPORT MAST AND MANIPULATOR SYSTEM . ...... 7-2

REFUELING KITS . .............. ........ 7-3

7.2 GUIDANCE, NAVIGATION, AND CONTROL SYSTEMS . ....... 7-3

7.3 SPACE TRACKING AND DATA NETWORK . .......... . 7-3

7.3.1 NETWORK DESCRIPTION . ........... . . . 7-3

7.3.2 NETWORK UTILIZATION . ........... . . . 7-4

7.3.3 NETWORK CAPABILITIES . ........... . . . 7-4

7.3.4 NETWORK DATA FLOW . ........... . . . . 7-6

7.3.5 NETWORK DATA FLOW REQUIREMENTS . ......... . 7-6

7.3.5.1 TELEMETRY . . . . . . . . . . . . . . . . . . . 7-7

7.3.5.2 TELEVISION . ...... . . . .. . . . . . ... . 7-8

7.3.5.3 COMMANDS . .......... . . ..... . ... . 7-9

7.3.5.4 TRACKING . ....... ...... . . ...... . 7-9

7.3.5.5 VOICE . ............... . . . . . 7-10

7.3.5.6 TELETYPE . .................. . . . . 7-10

7.4 SEPS OPERATIONS CENTER (SEPSOC) . .... .. . .... . 7-10

7.4.1 FLIGHT CONTROL REQUIREMENTS . .. . ........ 7-10

7.4.2 MISSION PREPARATION REQUIREMENTS . ........ 7-11

7.4.3 MISSION PLANNING REQUIREMENT . . . .... .... 7-11

7.4.4 CHARACTERISTICS . ............... . 7-12

7.4.4.1 LAUNCH PREPARATION AREA . . .......... 7-12

7.4.4.2 FLIGHT CONTROL CENTER . . . . ..... . ... . 7-12

7.5 SOFTWARE ...... ............. ... . . . . 7-14
7.6 PERSONNEL ................... .. ... . 7-18

7.6.1 FLIGHT MISSION CONTROL . ............. . 7-20

7.6.1.1 FLIGHT CONTROL GROUP . ........ ..... . 7-22

7.6.1.2 FLIGHT SUPPORT GROUP . ............. . 7-22

7.6.2 MISSION PLANNING . .................. 7-26

7.6.3 MISSION SUPPORT ACTIVITIES . . .... . ..... . 7-28

v



NORTHROP SERVICES, INC. TR-1370

LIST OF ILLUSTRATIONS

Figure Title Page

1-1 SPACE TRANSPORTATION SYSTEM WITH SEPS . ........... 1-2

1-2 RECOMMENDED SEPS CONFIGURATION . ............... 1-5

1-3 RECOMMENDED SEPS CONFIGURATION . ............... 1-6

1-4 RECOMMENDED SEPS CONFIGURATION . ............... 1-7

3-1 SYSTEM OPERATIONAL PROFILE (9.1-METER BASELINE TUG + 25 KW

BASELINE SEPS) . . . . ... .............. . ... 3-3

3-2 FREQUENCY OF OCCURRENCE VERSUS NUMBER OF INDIVIDUAL PAYLOADS IN

CARGO MANIFESTS . ....... ... . . . . . . ...... 3-7

4-1 MISSION PREPARATION FLOW . . ................. 4-3

4-2 MISSION CYCLE DETAIL FLOW . ................. 4-5

4-3 REFERENCE TRAJECTORY PROFILE. ... .......... ... . 4-7

4-4 REFERENCE TRAJECTORY PROFILE . ................ 4-9

5-1 DEVELOPMENT AND PRODUCTION PHASE . .......... ... . 5-1

5-2 MANUFACTURING AND ACCEPTANCE TESTING .. ... . ........ .. 5-3

5-3 SEPS LAUNCH PREPARATION . ............. . . . . . 5-6

5-4 GROUND OPERATIONS FLOW . .................. . 5-6

5-5 GROUND OPERATIONS TIMELINE . ........... . . . .... 5-7

5-6 SEPS OPERATIONS CENTER (SEPSOC) . .............. 5-7

5-7 LAUNCH PREPARATION TIMELINE . ................ 5-9

5-8 TRANSPORT TO LAUNCH SITE TIMELINE ............. . . 5-9

5-9 LAUNCH SITE OPERATIONS TIMELINE . .............. 5-10

5-10 TEST CONTROL CONSOLE ................... . . 5-15

6-1 MISSION SORTIE FUNCTIONAL FLOW . ............ . . . . 6-2

6-2 TYPICAL MISSION SORTIE TIMELINE . . . ...... . .. .. . 6-3

6-3 PAYLOAD EXCHANGE SORTIE NO. 4 .. ...... .. ........ . 6-4

6-4 TRANSFER METHOD (OPTION #1) . . ........ ....... 6-5

6-5 THRUSTER STARTUP TIMELINE . ................. . 6-7

6-6 AVERAGE SHADOW PERIODS . .................. . 6-10

6-7 MAXIMUM SHADOW PERIODS . .................. . 6-10

6-8 SEPS RENDEZVOUS PROFILE . .................. . 6-21

vi



NORTHROP SERVICES, INC. TR-1370

LIST OF ILLUSTRATIONS (Concluded1)

Figure Title Page

6-9 SEPS RENDEZVOUS PROFILE . .............. .... . 6-21

6-10 REFERENCE TRAJECTORY PROFILE ...... .. . . ........ 6-26

6-11 REFERENCE TRAJECTORY PROFILE . .............. . . . 6-27

6-12 PAYLOAD EXCHANGE SORTIE NO. 4 . ............... 6-29

6-13 PAYLOAD EXCHANGE SORTIE NO. 9 . ............... 6-30

6-14 REFUELING SEQUENCE ................... .. . 6-34

7-1 STDN COVERAGE FOR 5586 N. MI. ORBITAL ALTITUDES . ...... 7-5

7-2 TEST CONTROL CONSOLE ................... . . . 7-13

7-3 SOFTWARE FUNCTIONAL INTERFACES . .. .. . ........ ... 7-16

7-4 SEPS MANPOWER ORGANIZATION . .......... ......... 7-19

7-5 SEPS FLIGHT CONTROL ORGANIZATION ........ ........ 7-23

7-6 FLIGHT SUPPORT TEAM ................... . . 7-25

vii



NORTHROP SERVICES, INC. TR-1370

LIST OF TABLES

Table Title Page

3-1 ACCOMPLISHMENT OF PAYLOAD MISSIONS REQUIRING UPPER STAGES 3-2

3-2 SEPS MISSIONS .......... . . . . . . .. .. . . . . 3-5

4-1 EVENT TIMES ON REFERENCE TRAJECTORY PROFILE . ..... ... . 4-10

5-1 FLIGHT UNIT REFURBISHMENT COMPONENTS . .... ...... . . 5-12

5-2 SEPS REFURBISHMENT ACTIVITIES . ............ ... . 5-13

6-1 DATA FLOW REQUIREMENTS . ... ...... . ....... ... . 6-11

6-2 PAYLOAD DEPLOYMENT . .. .. . . . .. . . ...... ... . 6-13

6-3 RETRIEVE PAYLOAD . ........ ........ . . . . .. 6-16

6-4 RENDEZVOUS TIMELINE ........ . . . . . .... .. . 6-19

7-1 DATA FLOW REQUIREMENTS . ..... ............ ... . . . . . 7-7

7-2 CORESIDENT SUMMARY REQUIREMENTS . . . ... ... .... . . . 7-14

7-3 MISSION CONTROL CENTER SOFTWARE STRUCTURE . ...... ... . 7-15

7-4 SOFTWARE SIZE SUMMARY . . . ........ . ....... . . 7-15

7-5 FLIGHT CONTROL GROUP MANNING REQUIREMENTS . ..... . . . . 7-21

7-6 FLIGHT SUPPORT GROUP MANNING REQUIREMENTS ...... .... . 7-21

viii



NORTHROP SERVICES, INC. TR-1370

Section I

INTRODUCTION

This volume presents a design reference mission and a representative

sortie description with resulting system requirements for the Solar Electric

Propulsion Stage (SEPS) in its role as an element of the Space Transportation

System (STS). The rationale for the recommended SEPS configuration and asso-

ciated General Purpose Mission Equipment (GPME) is contained in Volume II of

the final report of this study. Certain payload handling, transporting,

servicing, and onorbit maintenance capabilities and inflight procedures are

described in greater detail in Volume II. Volume II also contains conceptual

designs of various elements.

Summaries of other mission applications and SEPS benefits to the Interim

Upper Stage (IUS), Tug, and payloads are given in Section II of this document.

Section III summarizes the SEPS role in accomplishing the NASA-supplied refer-

ence mission model in a manner that maximizes the transport effectiveness of

STS with SEPS operating as a transport element. An overview of the STS with

SEPS elements and the recommended SEPS configuration are presented in the

following paragraphs. By NASA direction, the 25 kw power level SEPS was the

baseline for operations analysis.

1.1 THE SPACE TRANSPORTATION SYSTEM WITH SEPS AS A TRANSPORT ELEMENT

The system elements are shown on Figure 1-1. No physical changes or

additions to the Shuttle are required for SEPS operation in the system. A

standard family of "kick stages" should not be defined until more detail

exists on the character of payloads and specific mission requirements. For

this study, a representative kick stage that could be fitted with different

numbers of solid rocket motors was assumed. For earth orbital missions, SEPS

eliminates the need for any kick stages or payload velocity addition ability

in the payloads themselves for achieving initial mission position; or for

retrieval of payloads after mission accomplishment. For other missions,

1-1
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planetary and earth escape, SEPS reduces auxiliary propulsion performance

requirements without placing any demands or constraints on the kick stages.

SEPS offers the potential for recovery of Tug instead of expending it for many

missions.

The study ground rules supplied by NASA defined an IUS which is a "stretched

tank" transtage for use through 1983 and baseline Space Tug defined by MSFC for

use from 1984 onward. SEPS does not impose requirements on these vehicles that

are not needed for their missions when operated independently of SEPS. Because

SEPS can always accomplish the remaining portions of any combined SEPS plus

IUS or Tug missions by extensions of the required SEPS trip time, SEPS has the

potential to remove the development schedule and cost risks that are associated

with meeting burnout weight and propulsion performance goals from the IUS and

Tug programs.

1.2 SEPS CONFIGURATION AND FUNCTIONAL CHARACTERISTICS

The foregoing discussion described the elements comprising an STS plus

SEPS transport system. At the beginning of any discussion on SEPS configura-

tion, several basic factors should be emphasized. The active elements of SEPS

are very compact. Once operational in space, the greatest acceleration that

SEPS is ever exposed to results from its attitude control system (ACS)

thrusters. Their absolute thrust level requirement for control and docking is

extremely low. The level is therefore chosen based on accelerations that make

for operator convenience and reduce the time that mission control centers must

be involved in SEPS operations. Peak accelerations from the ACS thrusters are

in the range of 0.002 to 0.01g. Any desired deployed geometry in space can

therefore be implemented at a very small penalty in structural mass increase.

The only two elements of SEPS that require preferential orientation are the

solar arrays and radiation cooling panels.

The decision controlling factors regarding SEPS' overall configuration,

therefore, are primarily related to the functional interfaces with payloads

1-3
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and STS General Purpose Mission Equipment (GPME). In summary form, the deci-.

sion controlling factors are:

* STS transportation efficiency is enhanced by multiple payload
deliveries and multiple retrievals

* Cost effectiveness requires that GPME be usable on successive flights
without modification and with few special payload adapter items

* The GPME must simplify Shuttle-Tug operations

* Multiple payload transport must place minimum constraints on payload
designers

* SEPS staytime in space is limited only by wear out. Design should
provide for easy replenishment of expendables

* GPME mass increase to simplify other STS operations does not reduce
SEPS plus Tug net payload capability; modest trip time increases
allow SEPS to make up for Tug's lower payload transfer orbit ability

* Earth orbital SEPS has no AV limit within mission model requirements

* SEPS' capabilities are almost directly proportional to design power
levels in the range from 25 to 100 kw. Development at higher power
levels causes less than 10 percent increase in development cost.

The recommended SEPS configuration is shown on Figures 1-2 through 1-4.

Each solar array wing is deployed on two spars. The spars are identical

in concept to the transport mast. On Figure 1-2, the spar which deploys the

solar array wing from the launch position to an inflight position is shown

deployed to allow the wings to clear a 4.6-meter (15-foot diameter.) payload.

The spars can be extended further to clear elements of a payload that require

deployment of the spar's elements outside the 4.6-meter launch envelope during

the final checkout before SEPS releases the payload. The housing and extension-

retraction drive of the spar is located inside SEPS body and is not visible on

Figure 1-2.

The solar array wing assembly, mounted at the outboard end of the inboard

spar, is an independent assembly, comprised of: The rotation mechanism that

allows it to be oriented normal to the sunline, the solar blanket storage

cylinder, the wiring harness and switch assembly, and the biconvex spar solar

blanket deployment and retraction mechanism.

1-4



0

4.57M PAYLOAD DIA 0w

180 IN. 10

Vi vBICONVEX SOLAR ARRAY
DEPLOYMENT SPAR.
EXTENDABLE TO 10 M FOR

PAYLOAD MAST ADDED PAYLOAD CLEARANCE.
BICONVEX 11.27M 444 IN.

EXTENSION

SMAST STORAGE SOLAR ARRAY BICONVEX
rSSMAST STORAGE

RCS THRUSTERS MAT STORAG

SOLAR ARRAY TV SCAN PLATFORM
STORAGE COMPARTMENT i ILT ANTENNAS (4)

PHASED ARRAY SOLAR SENSOR (2)
ANTENNA

THRUSTER ARRAY ASSY
30 CM ION THRUSTERS +28
GIMBAL THRUSTERS

RCS THRUSTERS

7.62M

Figure 1-2. RECOMMENDED SEPS CONFIGURATION



SCAN PLATFORM
TV CAMERA LADAR 0
2 DEGREES OF FREEDOM
+180* & CONTINUOUS 0

S ARRAY STAR TRACKER (2)
MANIPULATOR STOWED

STOWED

;Jc,

FULLY EXTENDED 11.28M
44 IN.

PLANSCAN PLATFORMVIEW

BOOM SOLAR ARRAY1-3. RECOMMENDED SEPS CONFIGURATION

ILT ANTENNA (4)
PHASED ARRAY
ANTENNA 'PAYLOAD MAST

FULLY EXTENDED 11.28M
444 IN.

PLAN VIEW

Figure 1-3. RECOMMENDED SEPS CONFIGURATION



m
I-

(2)

ELLIPSOIDAL1360.8 KG MANIPULATOR
3000 LB (2)

MERCURY TANK SCAN PLATFORM
TV CAMERA
LADAR PACKAGE

I "0.057 CU/M 2 DEGREES OF FREEDOM
LASER GYRO +180*& CONTINUOUS
PACKAGE 2 CU/FT

HYDRAZINE TANK SOLAR ARRAY

RCS 
- STOWED

THRUSTERS --L

Tv" - '-
SCAN

PLATFORM . .. STAR TRACKERS

(2)F1"PHASED ARRAY
SANTENNAPHASED ARRAY I '' \

ANTENNA I-,: I,

ILT ANTENNAS- -
(4)

RCS THRUSTERS

DOCKING
ADAPTER

- A.. - INSULATION
120 IN. BLANKETS

SIDE & END VIEWS

oFigure 1-4. RECOMMENDED SEPS CONFIGURATION
Figure 1-4. RECOMMENDED SEPS CONFIGURATION



NORTHROP SERVICES, INC. TR-1370

Biconvex spars are selected for these assemblies because of their simpli-

city and their high rigidity in torsion, bending, and compression relative to

other storable mast concepts. Northrop Services, Inc., (NSI) assessed them as

having the highest potential reliability of the mast concepts examined. Con-

sidering the fact that the blanket spars do not require an EI in the direction

parallel to the blanket as high as in the normal direction, data from the

Rockwell International Exhibit E and previous studies show these biconvex,

edge-welded spars to be essentially as low in mass as other concepts. SEPS

effectiveness is not particularly sensitive to inert mass. It is very sensi-

tive to reliability.

The high gain antenna is phased-array, and the beam is electronically

steered. The phased-array antenna and the Interferometric Landmark Tracker

(ILT) are located as outboard as feasible without requiring mounting on a

deployable structure.

There are two scan platforms, each mounted on a deployable structure, and

located on opposite ends of SEPS. They would normally be used in conjunction,

but missions can be completed with only one functional platform.

The star trackers are located as far forward as clearance with the manip-

ulator mount deployment structure permits. The second phased-array antenna is

mounted just below the star trackers. Missions can be completed with only one

active antenna, but some otherwise unnecessary attitude maneuvers may be re-

quired. Figure 1-3 is a top view of the earth orbital (EO) SEPS configuration.

The submodules of the thruster subsystem power conditioning and control

system have no preferred orientations as long as the orientation does not

interfere with such items as maintaining their proper thermal environment,

test, and maintenance accessibility. The same is true of the thrusters them-

selves except that their installation pattern must be such that flight control

torques are efficiently applied. Many suitable arrangements are possible with

little, other than personal preferences, to dictate a choice between them.

The best arrangement will be a function of the detail design characteristics

of the submodules. The square 3 by 3 thruster array shown, with each thruster

1-8
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fully gimballed, was considered acceptable as a baseline for this 
study. In-

sulation around the thrusters (and other elements of the structure to which the

ACS components requiring themal conditioning are attached) is not shown in the

figures. The 3 by 3 thruster array was a Rockwell International concept and 
a

characteristic of the initial study baseline designated by MSFC.

The equipment module mounted above the thruster subsystem's power pro-

cessors and control electronics is an independent module. The equipment module

contains all of the systems intelligence, housekeeping, and payload support

subsystems. The equipment module structure is attached to the thruster sub-

system structure in such a manner that the two structures, after final assembly,

form an integrated airframe. Figure 1-4 shows a side view and a view looking

in on the manipulator mounting end of SEPS. The manipulators described earlier

are mounted on deployable structures to locate their bases outside the 4.6-

meter diameter payload accommodation area. In this end view, the solar arrays

are shown in the fully stowed position as they would be for launch.

Because of SEPS low acceleration, it does not use phasing orbits but is

started on trajectory profiles so that continuous thrusting for the minimum

length of time will bring it to the desired rendezvous or payload deployment

point. The terminal phase of SEPS to a target point for deployment of a pay-

load, or to a rendezvous, is just an extension of the cruise phase. For sun-

lit targets, the SEPS, with information from the ground as to target payload

position, can acquire the target at distances up to 3,900 nautical miles and

begin path adjustments. Generally, only the ion thrusters are used in order

to conserve ACS propellants.

The flight control center would not need to be fully manned prior to

about 2 hours before payload deployment or retrieval was to begin. If it is

desired to compress the last hours of the terminal approach operation, ACS

thrusters can be utilized. These thrusters, combined for additive thrust in

the same direction as the ion system, provide about 100 times the acceleration

of the ion system.
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Section II

SEPS MISSION ROLES IN
THE SPACE TRANSPORTATION SYSTEM

2.1 SEPS ROLES IN SUPPORT OF MISSION MODEL

A basic goal of the Northrop Services, Inc., (NSI) study was to evaluate

the cost effectiveness of the Solar Electric Propulsion Stage (SEPS) as a part

of the Space Transportation System (STS). A thorough analysis was performed to

determine the direct transportation saving by minimizing the total number of

Shuttle flights.

An analysis of the current STS mission model indicated that the Shuttle

must have the ability to deploy multiple payloads. It became evident that a

different handling and transportation support concept was required to remove

payload configuration constraints. NSI developed a new system which provides

more operational flexibility without imposing geometric or weight constraints

on the payloads. This system contains:

* A payload transportation support half shell with a load bearing

longeron

* Payload support diaphragms

* A manipulator system.

The systems' requirements and characteristics are discussed in Section VII.

With the constraints eliminated, new combinations of payloads were pos-

sible that could be deployed with fewer Shuttle flights. Each mission in the

1973 NASA payload model was evaluated, and placed in an optimum payload mani-

fest. "Optimum" in this context is that set of manifests that meets launch

year schedule requirements, payload compatibility requirements, and also

results in the minimum number of Shuttle flights to accomplish the reference

mission model. It was determined that the addition of SEPS to the STS is cost

effective based on direct transportation costs alone (see Volume II). Mission

roles for SEPS are predominantly in the geosynchronous orbit delivery, retrieval,

and payload service areas. SEPS functions in accomplishing the mission model

are summarized as follows:

PRECEDING PAGE BLANK NOT F1 2-1
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" Ninety-three percent (124 out of 133) of all geosynchronous deployment
and retrieval missions are accomplished by a SEPS-Tug combination
mission. Forty-seven percent of all intermediate orbit payload
missions are accomplished in this manner.

* SEPS accomplishes 4 of 16 planetary missions. Because backup plane-
tary spacecraft are flown, the 4 missions require 8 SEPS launches.

* Tug alone accomplishes only 7 percent of the geosynchronous missions
and 53 percent of the intermediate orbit missions.

2.2 SEPS BENEFITS TO IUS, TUG, AND PAYLOADS

2.2.1 Benefits to the Interim Upper Stage (IUS)

* The IUS is not required to have a navigation and guidance system
capable of active participation in rendezvous operations.

* Costly research and development programs to improve propulsion capa-
bility or reduce inert stage weights are not required since SEPS can
make up any IUS performance deficit.

* IUS flight preparations are greatly simplified. Payloads can be
individually mounted into the transport shell. The multiple payloads
package can be checked for flight readiness and combined with a single
mating operation.

2.2.2 Benefits to Tug

* Schedule and cost risk associated with high performance requirements
of the Tug program are removed.

* Tug operations are simplifed. Multiple payloads are presented to
Tug as a single package ready for flight.

* A Tug docking interface may be developed for a single payload interface.

* Fifteen to 29 fewer Tug flights are required to accomplish the mission
model.

* Tug does not have to be designed for the long stay times in space neces-
sary to perform orbital taxi missions for multiple payloads.

2.2.3 Benefits to Payloads

* Reduction in transportation cost is prorated to each payload. Average
number of payloads per flight in SEPS case is approximately four and
for Tug alone is less than two.

* Essentially removes weight restrictions for payloads.

* Higher initial payload weight allowances can be used to reduce develop-
ment cost and improve reliability or provide capabilities not feasible
in payloads delivered by Tug alone.

2-2
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* SEPS can deploy various payload appendages as a backup to onboard

deployment systems or relieve the payload entirely from self-deployment
requirements.

* Most payload failures prior to end of design life are of the infant

mortality type. SEPS can provide television coverage of the payload

deployment and initial operation. SEPS can assist in correction of

the malfunctions. Upon ground command SEPS can retrieve the payload
for refurbishment.

* SEPS can service payloads by substituting new sensor packs or different

experiments. This may extend the usefulness of large instrument plat-

forms without requiring their recovery or replacement in space.

* SEPS can replenish consumable payloads.

* For planetary missions SEPS allows significantly greater payload mass

and supplemental services such as power, communication, and thermal
conditioning.

* Combination of science packages with SEPS can provide nearly ideal

spacecraft for comprehensive surveys and continuous monitoring of

earth's magnetosphere and near earth solar system space. "Out-of-the-

ecliptic" missions are examples of the latter. New spacecraft do not

need to be developed for these missions. SEPS itself may be considered

a "standard" spacecraft.

* Where the scientific objectives require mission orbits so greatly sepa-

rated in energy level that it is not practical to provide spacecraft
propulsion to accomplish the change, SEPS can taxi the spacecraft to

its new orbit thus saving a new Shuttle launch.

2.3 NEW MISSION APPLICATIONS FOR SEPS

This study was directed toward earth orbital mission roles and analyses

of operations support requirements. Other potential applications of SEPS are:

* As a spacecraft host supplying power to a direct broadcast satellite

for remote exploration sites. System would provide one-way TV and
two-way voice communication.

* Provide space mobility for a high resolution earth observing satellite

with high data rate real-time information on weather or other local
phenomena. High resolution optics and other sensors could switch from

locality to locality providing scan information.

* Removal of space debris from frequently used areas of near earth space.

* Transportation of very large fragile space structures from their ini-

tial assembly positions to final deployment position.

* High efficiency Space Tug to eject nuclear wastes clear of the earth's
gravitational fields.
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Section III

SPACE TRANSPORTATION SYSTEM
WITH SEPS SYSTEM OPERATIONAL PROFILE

FOR THE REFERENCE MISSION MODEL

A thorough analysis was performed to evaluate the use of SEPS in minimiz-

ing the number of Shuttle flights required to accomplish the total mission

model. The analysis technique, within the certain constraints described in

Section II of Volume II, schedules the payloads such that maximum use is made

of the Orbiter's available cargo space. Schedules must ensure that each

payload is launched in the year designated by the reference mission model.

Orbiter cargo manifests will contain payloads for Shuttle parking orbit,

intermediate orbits, and geosynchronous orbit in those combinations resulting

in minimum flights for that year. The source of payload weight and dimensional

data used in the evaluation is "The October 1973 Space Shuttle Traffic Model,"

NASA TMX-64751, Revision 2, dated January 1974. Study guidelines limited the

years to be considered for cost effectiveness comparisons to 1981 through

1991.

A complete description of the analysis technique is given in Section II

of Volume II. Table 3-1 shows all of the automated payload missions in the

mission model listed by payload category and type of mission. The System

Operational Profile that resulted in the minimum total number of flights to

accomplish the reference mission model is shown on Figure 3-1.

A breakdown of the payload missions that required upper stages for accom-

plishment is given.in Table 3-1. The table also shows the percent of the

missions in each category that was delivered by combined SEPS-Tug sorties.

Table 3-2 shows the schedule of accomplishment by individual payloads.

In the system operational profile presented on Figure 3-1, the calendar

years 1981 to 1991 are laid out on the abscissa. The width of a "V" repre-

senting a SEPS sortie is proportional to the time required for the sortie in-

cluding the time to taxi individual payloads to their final position and/or to

3-1
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Table 3-1. ACCOMPLISHMENT OF PAYLOAD MISSIONS REOUIRING UPPER STAGES

Total Payload Missions 879

* Shuttle Only 644

* Requiring Upper Stage 235

MISSION DIFFERENT TUG WITH SEPS
CATEGMISSIONRY IN EACH- PAYLOAD TUG ALONE RENDEZVOUS

CATEGORY CATEGORY TYPES No. % No. %

GEOSYNCH RONOUS 133 17 9 7 124 93

ESCAPE 45 22 39 87 6 13

POLAR EO 33 5 33 91 0 0
HIGH ENERGY EO 9 3 9 100 0 0

INTERMEDIATE EO 15 2 8 53 7 47
TOTAL 235 49 95 40 137 58

collect them for retrieval. The ordinate represents the SEPS and Tug change-

over orbit perigee radius in nautical miles. In 1981, five SEPS launches are

indicated, one geosynchronous SEPS in January, two Encke rendezvous and two

planetary SEPS (Jupiter Orbiter). Two planetary SEPS for asteroid rendezvous

are launched in 1986 and two for a Mercury orbiter in 1987. SEPS No. 2 is

launched in April 1986, and the first SEPS will be retrieved by Tug on the

same mission. Refurbishment, flight readiness testing, and return to inventory

of the first SEPS marks the end of its first mission cycle. SEPS No. 3 is

launched in October 1989 because SEPS No. 2 did not have time to complete the

missions scheduled for that year. SEPS No. 3 is fully employed until mid

1991. Refurbished SEPS No. 1 is launched in December 1989 and SEPS No. 2 is

recovered. SEPS No. 1 completes the operational requirement of the mission

model through 1991 with three additional sorties. Except for these 3 sorties

SEPS No. 1 is idle in orbit.

Notice the large amount of time SEPS is idle from 1981 through 1986. The

SEPS idle period is the flat portion of the graph at geosynchronous altitude.

Ground processing to support the earth orbital (EO) SEPS is required only four

times in 11 years. Ground support for planetary SEPS launches is required

only eight times in 11 years.
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Table 3-2. SEPS MISSIONS

MISSION/YEARS MISSIONS

PAYLOAD NAME* 81 82 83 84 85 86 87 88 89 90 91 DELIVERED

PL-13 0 0 0 0 0 0 2 0 0 0 0 2

PL-19 2 0 0 0 0 0 0 0 0 0 0 2
PL-28 0 0 0 0 0 2 0 0 0 0 0 2

EO-4A 1 0 1 0 1 0 0 0 0 0 0 3
EO-4AR 0 0 0 0 0 1 0 0 0 0 0 1
EO-4B 0 0 0 0 0 2 0 2 0 2 6
EO-4BR 0 0 0 0 0 0 0 0 0 0 0 0
EO-5A 0 0 0 0 0 0 0 0 0 0 0 0
EO-5AR 0 0 0 0 0 0 0 00 0 0 0
EO-5E 0 0 1 0 0 1 0 0 1 0 0 3
EO-5ER 0 0 0 0 0 0 0 0 0 0 0 0
EO-7 0 0 0 0 0 0 1 0 0 0 0 1
NN/D-2C 0 0 3 0 0 0 0 3 0 0 0 6
NN/D-2CR 0 0 0 0 0 0 0 0 0 0 0 0

NN/D-1 0 0 1 3 2 2 0 0 2 3 2 15
NN/D-1R 0 0 0 0 0 0 1 1 2 3 0 7
NN/D-2A 2 2 1 0 0 0 0 0 0 0 0 5
NN/D-2B 0 0 0 1 1 2 2 3 2 1 1 13

NN/D-2BR 0 0 0 0 0 0 0 0 0 0 0 0

NN/D-3 1 1 0 0 0 0 0 0 0 1 0 3
NN/D-3R O 0 0 0 0 1 1 0 0 0 0 2

NN/D-4 2 0 1 0 0 1 0 0 0 0 0 4

NN/D-4R 0 0 0 0 0 0 0 0 0 00 0
NN/D-5 1 1 1 1 1 1 1 1 1 1 1 11
NN/D-5R 0 0 0 3 1 0 0 1 1 1 1 8

NN/D-6 0 0 0 0 0 0 0 1 0 1 0 2
NN/D-9 1 1 0 1 0 1 0 1 0 1 0 6

NN/D-9R 0 0 0 1 1 1 0 1 0 1 0 5
NN/D-10 1 1 1 0 1 0 1 1 1 0 1 8
NN/D-1OR 0 0 0 3 1 1 1 0 1 0 1 8
NN/D-12 0 0 0 0 0 0 0 2 0 2 0 4
NN/D-12R 0 0 0 0 0 0 0 0 0 0 0 0

NN/D-13 0 0 0 0 0 0 0 1 2 0 0 3
NN/D-13R 0 0 0 0 0 0 0 0 0 0 0 0

*See legend on next page.
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Table 3-2. SEPS MISSIONS (Concluded)

LEGEND

PAYLOAD NAME PAYLOAD TITLE

PL-13 MERCURY ORBITER
PL-19 MARINER JUPITER ORBITER
PL-28 ASTEROID RENDEZVOUS (VESTA)
EO-4A SYNCHRONOUS EARTH OBSERVATORY SATELLITE

(SEOS) - R AND D
EO-4AR SYNCHRONOUS EARTH OBSERVATORY SATELLITE

(SEOS) - R AND D
EO-4B SYNCHRONOUS EARTH OBSERVATORY SATELLITE

(SEOS) - OPERATIONAL
EO-4BR SYNCHRONOUS EARTH OBSERVATORY SATELLITE

(SEOS) - OPERATIONAL
EO-5A SPECIAL PURPOSE SATELLITE - SYNC
EO-5AR SPECIAL PURPOSE SATELLITE - SYNC
EO-5E SPECIAL PURPOSE SATELLITE - POLA
EO-5ER SPECIAL PURPOSE SATELLITE - POLA
EO-7 SYNCHRONOUS METEOROLOGICAL SAT.
NN/D-2C TRACKING AND DATA RELAY SATELLITE
NN/D-2CR TRACKING AND DATA RELAY SATELLITE
NN/D-1 INTELSAT
NN/D-lR INTELSAT
NN/D-2A U.S. DOMCOMSAT (MISSION A)
NN/D-2B U.S. DOMCOMSAT (MISSION B)
NN/D-2BR U.S. DOMCOMSAT (MISSION B)
NN/D-3 DISASTER WARNING SATELLITE
NN/D-3R DISASTER WARNING SATELLITE
NN/D-4 TRAFFIC MANAGEMENT
NN/D-4R TRAFFIC MANAGEMENT
NN/D-5 FOREIGN COMSAT
NN/D-5R FOREIGN COMSAT
NN/D-6 COMMUNICATIONS R AND D SATELLITE
NN/D-9 FOREIGN SYNCHRONOUS METEOROLOGICAL
NN/D-9R' FOREIGN SYNCHRONOUS METEOROLOGICAL
NN/D-1O GEOSYNCHRONOUS OPERATIONAL METEOROLOGICAL
NN/D-IOR GEOSYNCHRONOUS OPERATIONAL METEOROLOGICAL
NN/D-12 EARTH RESOURCES-SYNC
NN/D-12R EARTH RESOURCES-SYNC
NN/D-13 FOREIGN SYNCHRONOUS EARTH OBSERVATORY

SATELLITE (SEOS)
NN/D-13R FOREIGN SYNCHRONOUS EARTH OBSERVATORY

SATELLITE (SEOS)
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Refueling is carried out on the sorties indicated by the symbols RF 1-1,

RF 1-2, etc. Three refuelings per mission cycle was considered the best

compromise between trip time savings and otherwise unnecessary refueling

operations.

The numbers in the blocks at the bottom of Figure 3-1 are numbers of

Shuttle and Tug (Interim Upper Stage (IUS) in the years 1981, 1982, and 1983)

flights in the respective years. These are presented to show STS concurrent

activity that is not associated with SEPS sorties. Because of this high level

of STS activity, NSI developed GPME concepts that would allow decoupling of

prelaunch activity of Shuttle and Tug from that associated with the multiple

payload packages.

Figure 3-2 shows the frequency of occurrence of numbers of payloads in a

Shuttle cargo manifest versus the number of individual payloads in the mani-

fest. Some payloads may only go to Shuttle orbit, others go to intermediate

orbits and may be delivered and retrieved by Tug enroute to and from rendezvous

with SEPS. The majority are transferred to SEPS for delivery to their final

mission destinations.

9 83% 4 OR MORE 89% 2 OR MORE

47% 6 OR MORE 75% 3OR MORE

"7-

2 2

0 1 2 3 4 5 6 7 8 9 0 1 2 3 4 5 6
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Section IV

DESIGN REFERENCE MISSION

Certain operational and physical characteristics of SEPS make it possible

to simplify the task of accomplishing earth orbital missions. Using these

characteristics along with the latest test and flight control technology, SEPS

can be made most effective by minimizing reoccurring operational costs. The

design reference mission cycle presented in this section considers the fol-

lowing characteristics of SEPS:

* The data management system has the capacity to support flight control,
ground operations, redundancy management, and fault isolation functions.
SEPS will be instrumented with sufficient sensors to enable inflight
evaluation of each subsystem. These same sensors will be used to
evaluate SEPS flight readiness in preparation for launch.

* The computer is the Space Ultrareliable Modular Computer (SUMC) being
developed by MSFC. Because of its capability it is used to automate
both prelaunch testing and inflight subsystem status.

* Much SUMC operating system software, which is compatible with the
IBM 360, will be available to SEPS without a development cost to this
program. The system can use the HAL and GOAL compilers developed for
the Shuttle program.

* The simple mechanical systems are easily instrumented with existing
sensors.

* All subsystems can be evaluated through electrical testing using
flight sensors as built-in test equipment (BITE).

* Flight readiness can be established with flight software. The addi-
tional stimuli required to simulate flight conditions can be inserted
in the flight software using GOAL and HAL operators.

* SEPS small mass and small volume facilitate test,.shipment, storage,
and integration into the Tug as one element of a multiple payload
(3 x 3 x 5 - 1250 kg).

* SEPS is essentially an electrical device which simplifies test opera-
tions and reduces manpower requirements.

* Flight functions requiring a "man in the loop" have a very low density.
In a typical mission, sortie active control is required about 5 percent
of the time. In other words, SEPS is autonomous 95 percent of the time.

* SEPS is an autonomous vehicle in its cruise mode on transfer trajec-
tories between changeover orbits and payload mission stations. It
only requires a status check with navigation and guidance updates
approximately once each week.
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* SEPS includes a manipulator, payload transport mast system which pro-
vides a great deal of operational flexibility. It can handle one

payload at a time, several at once, or the entire payload transport

shell. The manipulators can be used to maintain, service, retrieve,
and deploy individual or multiple payloads. They can be used to refuel

SEPS in space.

* NSI recommends a half shell payload transportation structure with

diaphragms to support the payloads. This concept includes a retract-

able payload mast to which individual or combinations of payloads may
be clamped.

* The payload support diaphragms and the half shell simplify Tug/SEPS/
multiple payload package assembly and integration into the transport
shell and provide a means for substitution of individual payloads with-

out disturbing the total package.

4.1 MISSION CYCLE TOP FUNCTIONAL FLOW

Mission preparation begins at the SEPS operational center and continues

through all ground operations at the launch site. After delivery to the trans-

fer orbit, various sorties are accomplished. After the last sortie at the end

of its operating life SEPS is retrieved and returned to the SEPSOC. The cycle

is terminated by refurbishment, flight readiness verification, and return to

flight inventory. This mission cycle functional flow is illustrated in

Figure 4-1.

The SEPS in the geosynchronous transport role is used as a third powered

stage for delivery of payloads to geosynchronous orbit and taxiing to specific

mission stations, deployment, and retrieval of payloads in orbit. The SEPS is

used to transfer the retrieved payloads to a lower energy changeover orbit.

The Tug receives the payloads for transfer to the Shuttle, subsequently the

payloads are returned to earth in the Orbiter. SEPS receives a new set of

payloads from the Tug for subsequent deployment and retrieval sorties. This

operation is continued as long as the performance and functional capabilities

of the SEPS are adequate to meet the mission requirements. For planning pur-

poses, the thruster life has been assumed to be 20,000 hours in orbit. At the

end of its thruster life, the SEPS, with its last set of payloads, descends to

the changeover orbit for retrieval by Tug and return to earth. The recovered

SEPS is then refurbished and put into inventory for subsequent reuse. A

replacement for the first SEPS is delivered to changeover orbit on the same

mission used to retrieve the recovered SEPS.
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4.2 DETAILED FUNCTIONAL FLOW

A more detailed functional flow of a SEPS mission cycle is presented in

Figure 4-2. This figure depicts the relationship of flight mission operations

and ground operations in accomplishing all of SEPS mission roles. Eight plane-

tary and three earth orbital SEPS are required to accomplish the mission model.

4.3 SEPS REFERENCE TRAJECTORY PROFILE

In order to develop the reference trajectory profile, the following repre-

sentative payload manifest for a sortie was used. This manifest does not

actually occur in the traffic model. It is a composite embodying a payload

delivery in each of the trajectory segments and was synthesized to illustrate

the general Tug-SEPS sortie.

SORTIE PAYLOAD MANIFEST - SHUTTLE LAUNCH: MARCH 1986

Payload ID Weight Length/ Longitude Apogee Perigee Inc
Kg Dia.(M) Alt- Km Alt - Km Deg

Intermediate Up Payloads

EOP-9 414 3.1/1.77 -- 2,000 1,000 28.0

Geosynch Up Payloads

NN/D-1 2,039 3.7/2.5 30
0
W 35,785 35,785 0

NN/D-4 645 3.7/3.1 162*W 35,785 35,785 0

NN/D-9 366 3.1/1.8 135°E 35,785 35,785 0

Geosynch Down Payloads

EO-4A 1,359 3.3/2.6 100
0
W 35,785 35,785 0

NN/D-10 347 3.1/1.8 80
0

W 35,785 35,785 0

Intermediate Down Payloads

AST-LA 291 3.7/.8 -- 550 550 28.5

The changeover orbit chosen to minimize SEPS transfer time has the following

characteristics:

apogee altitude - 48,475 km

perigee altitude - 17,203 km

inclination - 4.7 deg
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The Shuttle, Tug, and SEPS characteristics were assumed to be:

Shuttle

Payload at 296 km x 28.5 degrees - 28,616 kg

Maximum Down Payload - 14,512 kg

Tug

Empty Weight - 2,746kg

Usable Propellant - 23,000 kg

Specific Impulse - 456.5 sec

Thrust - 66,708 n

SEPS

Beam Power (undegraded) - 15.67 kw

Specific Impulse - 2,940 sec

Empty Weight - 1,243 kg

Propellant Capacity - 771 kg

Tug-SEPS trajectory profile on a typical sortie involves a series of

maneuvers and trajectory segments as follows:

* At some time prior to Shuttle launch, SEPS gathers up payloads in

geosynchronous orbit which are to be retrieved. SEPS then begins

descent to changeover orbit with retrieved payloads.. After from 10

to 90 days, depending upon sortie, SEPS and retrieved payloads are

established in changeover orbit.

* Shuttle is launched so that the line of nodes of its parking orbit is

coincident with line of nodes of changeover orbit (see Figure 4-3).

* In Shuttle orbit, Tug and payloads are checked out and deployed.

Intermediate orbit payloads (defined to be payloads requiring 28.5

degree Shuttle launches with orbital altitudes less than geosynchro-

nous) are delivered by the Tug in a series of Hohmann transfers from

one intermediate orbit to the next in order of increasing altitude.

* At the ascending node of the last intermediate orbit, the Tug burns

to initiate transfer to apogee of changeover orbit and accomplish 1

to 2 degrees of required plane change. Usually a phasing orbit will

be necessary so that Tug can rendezvous with SEPS at apogee of change-

over orbit.

* Tug burns at apogee of transfer orbit to complete plane change and

inject on changeover orbit. After final closure and docking of Tug

with SEPS, up payloads on Tug are exchanged with down payloads on SEPS.

* The Tug retroburns at apogee of changeover orbit to begin transfer to

intermediate orbit via a phasing orbit for retrieval of intermediate
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payloads. This requires that the line of nodes of the intermediate
orbit be aligned with the nodal line of the changeover orbit. This
can be arranged for one intermediate orbit, but in general it cannot
be expected that the line of nodes of several intermediate orbits will
be coincident. In the case of an elliptical intermediate orbit, it
is also necessary that the major axis lie in the line of nodes; any
other orientation of either the nodes or major axis requires excessive
Tug AV. The intermediate retrieval orbit is not shown on Figure 4-4
to simplify the drawing.

* After retrieval of the intermediate payload, Tug burns to transfer by
Hohmann ellipse to Shuttle parking orbit. Again, a phasing orbit
will be necessary to allow Tug-Shuttle rendezvous.

* Shuttle returns to ground with Tug and retrieved payloads.

* Following exchange of payloads with Tug, SEPS begins transfer from
changeover orbit to geosynchronous orbit. After a number of days (up
to 90) SEPS establishes the up payloads in geosynchronous orbit.

* In geosynchronous orbit SEPS assumes its orbital taxi role and spaces
the individual payloads around the orbit at their intended longitudes.
SEPS is then free to begin the next sortie.

Figures 4-3 and 4-4 show the reference trajectory profile. A timeline

for the various segments is presented in Table 4-1.
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INTERMEDIATE ORBIT
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ASCENDING NODE

SHUTTLE PARK ORBIT
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TUG ASCENT PROFILE

INTERMEDIATE ORBIT
550KM x 550KM x 28.50 INC

CHANGEOVER ORBIT
17215KM x 48500KM x 4.70 INC
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7

ASCENDING NODE

SHUTTLE PARK ORBIT
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TUG DESCENT PROFILE

Figure 4-4. REFERENCE TRAJECTORY PROFILE

4-9



NORTHROP SERVICES, INC. TR-1370

Table 4-1. EVENT TIMES ON REFERENCE TRAJECTORY PROFILE

MISSION TIME FROM MASS PROPELLANT

TIME SHUTTLE EVENT (Kg) MASS BURN TIME

(Days) LAUNCH (Kg)

POWER
SEPS DESCENT (kw)

0.00 -38.9 days SEPS docked with payload at 80
0
W Longitude 2,194 604 15.3

Longitude shift (20
0
W) 2.3 days

2.30 -36.6 days SEPS docked with payload at 100°W Longitude 3,546 597 15.3
Descent to changeover orbit 36.6 days

38.90 0.0 days SEPS and payloads at changeover orbit 3,430 481 15.2

SHUTTLE ASCENT

38.90 0.0 hours Shuttle Launch

39.02 j 2.9 hours Orbiter injection on park orbit
over 154* West Longitude

AV
TUG ASCENT (m/sec)

39.02 2.9 hours Start coast to descend node (1.32 revs) 28,622 22,409

39.10 4.9 hours Initiate transfer to 540 n mi (AVl) 28,622 22,409 80.1 sec 191.

39.14 5.7 hours Inject on 540 x 1080 x 28.00 orbit (AV2) 24,907 18,695 165.0 sec 421.
Drop intermediate payload and coast to
ascend node (1 rev) 24,492 18,695

39.22 7.6 hours Inject on phasing orbit (AV3) 18,568 12,770 391.0 sec 1219.
Coast to ascend node (1 rev)

39.39 11.8 hours Initiate transfer to changeover apogee (AV4 ) 18,568 12,770 240.0 sec 960.

39.70 19.3 hours Inject on changeover orbit (AV5) 11,828 6,030 204.8 sec 1026.

40.15 30.0 hours Rendezvous with SEPS (1/2 rev) 11,828 6,030

TUG DESCENT

40.36 35.0 hours Interchange Tug and SEPS payloads and coast 10,482 6,030
to descend node (1/2 rev)

40.60 40.8 hours Initiate transfer to 297 n mi x 28.5* (AV6) 10,482 6,030 147.5 sec 1056.

40.91 48.3 hours Inject on phasing orbit (AV7 ) 6,233 1,780 132.9 sec 1232.
Coast to ascend node (1 rev) 6,233 1,780

41.05 51.5 hours Inject on 297 n mi x 28.5* orbit (AV8 ) 4,652 200 104.4 sec 1288.

41.12 53.1 hours Rendezvous with intermediate payload (1 rev) 4,652 200
Retrieve intermediate payload 4,942 200
Coast to phase with orbiter (10-1/2 revs)

41.82 69.9 hours Initiate transfer to Shuttle orbit (AV9 ) 4,942 200 5.2 sec 71.

41.85 70.7 hours Inject on Shuttle orbit (AV10 ) 4,785 42 5.2 sec 72.

SHUTTLE DESCENT

41.91 72.2 hours Rendezvous with Tug (1 rev)
Deorbit

SEPS ASCENT POWER
(kw)

40.36 35.0 hours Begin ascent from changeover orbit 4,776 481 15.2
Ascent to geosynchronous orbit 50.4 days

90.76 51.9 days SEPS and payloads in geosynchronous orbit 4,628 334 15.0
at 300 West Longitude

Deploy payloads at 300 West Longitude 2,588 334
Longitude shift (1320 West) 6.5 days

97.26 58.4 days SEPS and payloads at 1620 West Longitude 2,567 313 15.0
Deploy payload at 162* West Longitude 1,922 313
Longitude shift (63* West) 3.9 days

101.16 62.3 days SEPS and payload at 1350 East Longitude 1,910 301 15.0
Deploy payload at 1350 East Longitude 1,544 301

GINALAE L 4-10
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Section V

MISSION PREPARATION

5.1 DEVELOPMENT AND PRODUCTION

During the development phase a test article will be used in a qualifica-

tion program to verify that a specific design is ready for production. Eleven

SEPS will be manufactured in a single run at the most cost effective production

rate. Spare or repair parts for both the flight articles and the ground sup-

port equipment (GSE) will be produced at this time.

Figure 5-1 defines the relationship between the major functions of the

development and production phase. These functions are discussed in the fol-

lowing subsections.

5.1.1 Block 1.1 SEPS Development

Development tests and analysis will be performed to verify the feasibility

of the selected design approach. This testing will evaluate hardware perform-

ance, failure modes, maintainability characteristics, and safety factors

1.1 1.2 1.3
TEST

DEVELOPMENT ARTICLE QUALIFICATION

FABRICATION TESTING

1.4 1.6

PRODUCTION END
FABRICATION . ITEM
AND ASSEMBLY ACCEPTANCE

1.5

MANUFACTURING
TEST

Figure 5-1. DEVELOPMENT AND PRODUCTION PHASE
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required by the qualification criteria. Particular attention will be paid to

(1) the performance of the ion thrusters, (2) the performance and control char-

acteristics of the manipulator system, (3) the reliability of the solar array

deployment mechanism, and (4) reliability and mission flexibility of the navi-

gation and guidance, communications, and data systems.

In developing SEPS, first consideration will be given to the use of

existing hardware whose performance meets the minimum SEPS requirements. Addi-

tional subsystem capability will bDe traded against realistic extensions of the

mission model and evaluated against cost.

5.1.2 Block 1.2 Test Article Fabrication

A test article shall be fabricated using subsystems that have been indi-

vidually qualified. The overall configuration shall match the flight configu-

ration which is proposed for production. Each component or "black box" shall

be qualified as a flight unit before inclusion in the test article. The

completed unit will undergo first article inspection (FACI) and tests to verify

conformance with specifications. This test article shall be subjected to the

qualification test program described in the next subsection.

5.1.3 Block 1.3 Qualification Testing

Qualification tests and analyses will be performed to verify that the test

articlerforms to its design margins. During the ground phase, each sub-

system will be required to perform within specification. The ion propulsion

system will be tested in a thermal vacuum chamber. Power will be provided by

the airborne power processors. The solar arrays will be simulated by a ground

power supply. The guidance and control system and the data management system

will be functionally tested using simulated flight programs. The manipulator

system will be tested without a load in a 1G environment. This qualification

test article will be maintained as a sustaining engineering "hangar queen"

throughout production. It will be refurbished at the end of production to

become the second spare SEPS. Earth orbital tests are performed on SEPS as

described in Volume II.
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5.1.4 Block 1.4 Production, Fabrication, and Assembly

In concert with qualification activities, fabrication of flight articles

to the production configuration will be initiated. Eleven units will be

required; eight for planetary and three for earth orbital missions (including

1 spare). The refurbished qualification test article provides the second

spare.

5.1.5 Block 1.5 Manufacturing Test

As part of the manufacturing process each production unit will be thor-

oughly tested to verify conformance with the specifications. The government

inspection agency will certify each component through a test program at the

vendor's plant. For example, each thruster subsystem will be checked in a

thermal vacuum chamber before being assembled into a production unit.

As each subsystem is assembled, tests will be conducted to ensure that in-

tolerance outputs are produced while the subsystem is operating with marginal

inputs. Figure 5-2 identifies the subsystem tests to be performed at the end

F-- - --- I
COMPONENTS & SUBSYSTEM TESTS SUBSYSTEM TESTS

ENERGY SOLAR
STORAGE ARRAY SOLAR

ARRAY
DEPLOYMENT

NETWORKS MANIPULATORS
GUIDANCE INTERFACE
AND CONTROL TESTS

REACTION
COMMUNICATION CONTROL DATA SIMULATE

MANAGEMENT FLIGHT
SYSTEM. TEST

GUIDANCE
AND THRUSTERS
CONTROL MANIPULATOR

SYSTEM

POWER DATA
PROCESSORS MANAGEMENT

MANUFACTURING PROCESS TESTS END ITEM ACCEPTANCE

Figure 5-2. MANUFACTURING AND ACCEPTANCE TESTING
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of the manufacturing process; the NASA resident shall certify that SEPS meets

the design specification before each unit is presented for acceptance.

5.1.6 Block 1.6 End Item Acceptance

End item acceptance testing will be performed at the manufacturer's facil-

ity to establish flight readiness. Figure 5-2 identifies the tests required

to supplement the inprocess manufacturing tests. Functional tests will be con-

ducted by SEPS operations personnel to verify compatibility between subsystems.

The solar array deployment mechanism will be tested under simulated orbital

conditions by deploying the solar blankets over an air table. The manipulator

system will be operated in a LG environment. Flight software and the flight

computer will control the system. A simulated flight test will check the

guidance and control system including its interaction with the data management

system.

Flight readiness of the SEPS will be certified; at completion of these

tests SEPS is placed in a sealed container and is ready for transport to the

launch site or to the SEPSOC inventory.

5.2 SEPS GROUND OPERATIONS

SEPS ground operations are based on a "ship-and-shoot" philosophy. At the

launch site, SEPS will be treated as a passive payload. It will be integrated

with other payloads in a transport half shell.

All of the functions necessary to verify that SEPS is flight ready will

be accomplished at the SEPS operational center prior to shipment to the launch

site. The testing will be rigorous to the point that no further testing is

required. The same equipment and software used in the end item acceptance

testing will be used to reverify flight readiness.

The flight units will be protected from transportation damage by the

original storage container. At the launch site the SEPS will be installed in

a half shell along with other payloads. After the propulsion systems are ser-

viced, SEPS will be a passive element during Shuttle/Tug launch operations.
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Figures 5-3 and 5-4 depict the routing and identify the ground operations

necessary to prepare for launch.

A timeline is presented in Figure 5-5.

The operations concept outlined above is based on a cost effectiveness

evaluation. The factors evaluated against total operational cost for the 11-

year mission model were:

* The number and skill mix of personnel required in peak flight opera-

tions activity periods. The flight control center will be in active

control of SEPS about 5 percent of the lapsed time for a mission

sortie.

* The ground operations must (1) prepare 12 units for launch, (2) refur-

bish two flight units, (3) prepare 6 refueling kits, and maintain the

SEPS ground support equipment. This is also a low density function

over the 11-year mission cycle.

* The cost of a central facility at a NASA host center capable of both

ground and flight operations support is low in relation to the cost

of personnel sustained over 11 years.

The study indicates that by using this operational concept a 45-man multi-

disciplined organization can handle all functions during the operational phase.

Without using the "ship-and-shoot" philosophy the personnel numbers and costs

would be much higher.

5.2.1 Block 2.1 Storage (Figure 5-4)

After the completion of end item acceptance testing, SEPS will be placed

in a combination storage and shipping container. The container will be sealed

and pressurized with an inert gas. The SEPS will be shipped to the SEPS Opera-

tional Center (SEPSOC) and stored in the launch preparation area. Figure 5-6

shows a floor plan of this facility. During the 6-year storage period, the

status will be monitored. The container must have an external interface con-

nector to enable the monitoring without breaking the hermetic seal. The SEPSOC

launch preparation area will provide storage for the repair parts and refueling

kits. The repair parts will be required for refurbishment of two flight units

and for maintenance of ground support equipment.
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LAUNCH PREPARATION AREA
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Figure 5-5. GROUND OPERATIONS TIMELINE

TEST CONTROL CONSOLE

EOUIPMENT
MAINTENANCE INVENTORY STORAGE

LAUNCH

PREPARATION AIR TABLE

SUBSYSTEM TEST AND REFURBISHMENT

COMPUTER
TELEVISION DISPLAYS TERMINAL

DATA

LINK

FLIGHT
CONTROL COMPUTER

PERIPHERALS
MISSION PLANNING

ViP ROOM 0 0 0 l
ENGINEERINGSSUPPORT

FLIGHT CONTROL CONSOLES
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5.2.2 Block 2.2 Launch Preparation

SEPS launch preparation will begin at the SEPSOC about 30 days before

launch. The unit may have been in storage for up to 6 years. A thorough

checkout will be performed to reverify flight readiness. The end item accept-

ance tests will be rerun using identical test equipment. Subsection 5.1.6

discussed this testing. Additional tests and inspections will be performed to

ensure that time in storage has not altered the unit's flight readiness status.

Any required modifications determined to be absolutely essential as a result of

cDSES op-rtions w.bill ah o mnplished hv thp laiinch nrPnaratin team,

A timeline of the SEPSOC launch preparation functions is presented in Figure

5-7. The SEPSOC launch preparation area will be maintained to a reasonable

cleanliness standard to prevent contamination.

5.2.3 Block 2.3 Transport to Launch Site

The original storage container will be used to protect SEPS during air

transport to the launch site. The total process will take about 24 hours. A

timeline is presented in Figure 5-8.

Acceleration will be monitored to ensure that SEPS is not damaged in

transit. Due to the high g load design factors for orbiter crew safety, SEPS

is an extremely tough flight article. Upon arrival at the launch site the

unit will be taken to the payload service building for installation into the

payload transport shell.

5.2.4 Block 2.4 Launch Site Operations

Upon arrival at the launch site, SEPS will be taken to the payload service

facility. Here, it will be removed from the storage/transport container and

assembled into a transport shell with other payloads.

The assembly will be routed to the Tug processing facility where the

transport shell will be mated to the Tug. The SEPS ion propulsion system will

be serviced in either the storable propellants facility or when installed in

the transport shell. This is a simple operation using the inflight refueling

kits. SEPS requires about 900 kg of mercury (Hg), 113 kg of hydrazine, and
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GN2 to pressurize the propellant tanks. From this point on, SEPS becomes a

passive passenger through all Tug/Shuttle operations except for a requirement

of up to 200 watts of power, primarily for thermal conditioning.

It is important to note that this processing almost completely implements

a "ship-and-shoot" concept.

* In-process manufacturing tests and the end item acceptance process has
guaranteed that each unit is flight ready.

* The launch preparation testing at the SEPSOC reestablishes this flight
readiness after storage.

* The SEPS side of all physical and functional interfaces will be
verified at the SEPS operation center. These interfaces with Shuttle
and Tug are minimal.

* No testing of any type except SEPS payload interface verification will
be required at the launch site.

* The inert atmosphere in the storage container will prevent deteriora-
tion as a function of storage time.

* SEPS will be treated as "just another payload" in the Shuttle/Tug
launch preparation cycle.

A timeline of launch site operations is presented in Figure 5-9.

FUNCTION DAYS
2 4 6 8 10 12 14 16 18 20

INTERFACE
VERIFICATION

PAYLOAD
OPERATI ONS

SERVICE
ION PROPULSION
SYSTEM

SERVICE
RCS

INTEGRATION
WITH TUG

MONITOR
SHUTTLE TUG
OPERATIONS

Figure 5-9. LAUNCH SITE OPERATIONS TIMELINE
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5.3 REFURBISHMENT

The study analysis indicates that it will be cost effective to refurbish

the development test article and the first earth orbital SEPS. This refur-

bishment will consist of the replacement of components designated as line

replaceable units (LRU). Only those LRU's which have failed or which trend

analysis indicates are about to fail will be replaced.

The magnitude of this task is expected to be small. The system is largely

solid state electronics which does not degrade or become less reliable as a

function of time if operation remains within specified limits. It is esti-

mated that about 25 percent of each flight unit will be replaced. The aim

will be to return each unit to "good as new" functional reliability. Original

performance or peak efficiency will not be required. After the replacement is

complete each unit will undergo flight readiness testing at the SEPSOC using

the same equipment as used in the launch preparation function. Special pro-

duction equipment, if required or desirable, for refurbishment will be trans-

ferred to SEPSOC after production is complete.

Advances in test evaluation techniques make it possible to avoid an exten-

sive ground test program. The SEPS subsystems will be instrumented at the LRU

level, a flight data recorder will be used for short term storage, and the data

will be downlinked as part of the normal telemetry cycle. Fault isolation and

trend analysis can be accomplished by comparing abnormal status data against

analytically derived fault patterns. The SEPSOC staff will accomplish this task

as an off-line function while SEPS is still in flight. Table 5-1 identifies

the LRU's which may be replaced during refurbishment. An estimate of the per-

centage of each item that must be replaced to restore SEPS to a "good as new"

condition is identified in this table.

The complete refurbishment of a single flight unit will require 60 days.

The major activities are identified in Table 5-2. It will be accomplished by

the operational staff in the launch preparation area of the SEPSOC.
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Table 5-1. FLIGHT UNIT REFURBISHMENT COMPONENTS

ITEM REPLACEMENT PERCENTAGE

Thrusters (9) 25

Solar Extension Mech 50

Solar Panels (98) 50

Solar Array Deploy (2) 25

Command Receivers (2) 50

Command Decoder Units (2) 50

Computer 50

Tape Recorders (2) 100

Batteries (2) 100

Heaters 50

Thermal Coatings 100

Hard Dock Mechanism 50

Umbilical Connector 100

Horizon Sensor (1) 15

Star Tracker (2) 20

Laser Radar 20

TV Camera (2) 75

Lights 100
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Table 5-2. SEPS REFURBISHMENT ACTIVITIES

MAN-HOURS

Receive and prepare for refurbishment 34

Post flight visual inspection 72

Flight data analysis 65

Develop maintenance repair schedule 24

Remove and replace thrusters 242

Remove and replace power conditioner 16

Switching matrix and cabling checkout 96

Inspect thruster array structure and gimbals 16

Remove and replace solar arrays 568

Structures and mechanisms inspection and checkout 140

Communications equipment maintenance 160

Command computer maintenance 140

Data handling system maintenance 72

Stage power and distribution system maintenance 130

GN&C sensor refurbishment 348

RCS maintenance 264

Remove and replace thermal control heaters 152

Thermal control subsystems inspection and checkout 64

Thermal coating renewal 612

Docking mechanism inspection and checkout 140

Cabling checkout 224

Mercury tank pressurization and leak check 36

ACS fluid systems leak check 30

Subsystems and.integrated systems test 204

Post-test fault correction and reverification 119

Secure from maintenance and checkout 48

Prepare for storage 66

TOTAL 4082
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5.4 DESIGN REQUIREMENTS

5.4.1 Flight Hardware Maintenance and Test Requirements

The mission preparation functions will impose the following requirements

on the flight hardware:

* A test connector is required which makes all data management system
functions and stored data available to the ground test equipment.

* Access to the test connector through the SEPS/Tug interface will be
required.

9 A ground power connector to the solar array is required.

* An N 20 4 and mercury refueling system is required. The inlets must be
accessible after SEPS is assembled into the half shell. Refueling
will be accomplished with the flight kits.

* A GN2 inlet system is required to pressurize the mercury tank and the
ACS tank.

* GN2 pressure sensors are required to measure fuel tank pressure.

* Simulated flight software will be required.

* The flight system instrumentation shall be capable of complete func-
tion status reporting and of fault isolation down to LRU levels as a
minimum.

* Each subsystem shall be constructed so that LRU units can be removed
in the refurbishment cycle and during launch preparation.

* The flight computer shall be compatible with a ground institutional
computer such as an IBM 360.

* The flight computer operating system shall be capable of using GOAL
and HAL compilers.

5.4.2 Ground Support Requirements

The mission preparation functions require the following ground support

elements.

* A launch preparation area of the SEPSOC facility with storage for
eleven SEPS and repair parts for refurbishment and maintenance of GSE.
This facility must be approximately 300 x 50 feet. It will also con-
tain an area for launch preparation testing. Figure 5-6 presents a
floor plan of this facility.

* Two sets of dual purpose test equipment for (1) end item acceptance
and (2) launch preparation. The major items are a test control console
(Figure 5-10), an air table to support the solar arrays during test of
the deployment mechanism, a ground power supply, and a computer terminal.
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* Special tools to remove and replace Line Replaceable Units (LRU's)
during refurbishment.

* LRU designated as repair parts for refurbishment and launch prepara-
tion potential use.

* Two refueling kits.

* Nine storage and transport containers.

* Transport half shells (Tug program).

* Test type applications software.

66"

3 4 7

13

1. DEDICATED C&D
2. EPS MONITOR & CONTROL
3. CONSOLE CIRCUIT BREAKERS A
4. SPARE
5. TV CONTROLS
6. ADVISORY PANEL
7. MULTIFUNCTION CRT INDICATOR UNIT
8. FACILITY INTERCOM PANEL
9. SPARE

10. TIME DISPLAY UNIT
11. SPARE
12. HAND CONTROLLER MODE & ENABLE CONTROLS
13. ALPHANUMERIC KEYBOARD

15. MULTIFUNCTION DISPLAY SYMBOL GENERATOR
16. SPARE
17. SPARE
18. SPARE
19. DATA INTERFACE UNIT
20. STORED INFORMATION VIDEO CONVERTER

15 18 20

16 19
17

17 17

A-A

Figure 5-10. TEST CONTROL CONSOLE
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Section VI

TYPICAL MISSION SORTIE

Table 4-1 presented a timeline of the flight segments flow by SEPS, Tug,

and the Shuttle orbiter in a representative sortie. The SEPS activities in a

representative sortie are presented in the functional flow of Figure 6-1.

Each activity will be discussed in the subsections with a matching number.

A sortie may be characterized as a long flight cruise period when SEPS is

autonomous, interspersed by infrequent activities which require a "man-in-the-

loop." Rendezvous and payload handling functions justify manned monitoring or

control, or both. These functions are low density, consuming only about five

percent of the total sortie time.

This NSI study recommends a baseline SEPS with a manipulator system with

the operational flexibility to handle all payloads without imposing configura-

tion constraints. The baseline SEPS will have an avionics system capable of

autonomous operation during the cruise mode. Tracking and navigation updates

from the ground will be required about once a week. The baseline computer is

the Space Ultra-Reliable Modular computer being developed by MSFC. The compu-

ter will come with a software operating system compatible with the HAL and GOAL

compilers used by the Tug and Shuttle. The baseline SEPS includes laser radar

and TV to assist the operator in the "man-in-the-loop" activities.

These baseline characteristics will enable a small group of multi-

disciplined technical people to accomplish all of the direct mission sortie

and operation support functions. The support functions include mission planning,

interface configuration management, logistics, procedure and software modifi-

cations, flight data evaluation, equipment maintenance, and all launch prepara-

tion activities.
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A timeline showing the relationship between man-in-the-loop activities

and autonomous flight functions is presented on Figure 6-2. It is evident that

(1) SEPS is autonomous 95 percent of the time, (2) the payload handling system

has a wide variety of tasks to perform, and (3) rendezvous and payload handling

are low density functions.

I DAYS
0 25 50 75 100

AUTONOMOUS FUNCTIONS

DESCENT FLIGHT 36.2 DAYS

62.3
ASCENT FLIGHT 6 2DAYS

MIDCOURSE TRAJECTORY MAN IN LOOP FUNCTIONS
CORRECTION I I I I I I I I I I I I I I I I I I I
SUBSECTION 6.4 (40 HOURS)

TUG RENDEZVOUS 1(12 HOURS)
SUBSECTION 6.10

PAYLOAD EXCHANGE I (3 HOURS)
SUBSECTION 6.11

PAYLOAD RENDEZVOUS (38 HOURS) I I
TABLE 6-4

PAYLOAD DEPLOYMENT (20 HOURS)
TABLE 6-2

PAYLOAD RETRIEVAL (5 HOURS)I
TABLE 6-3

TOTAL HOURS 118

Figure 6-2. TYPICAL MISSION SORTIE TIMELINE

6.1 CONFIGURE SEPS/PAYLOADS FOR THE INITIAL SORTIE

Tug will arrive at its maximum energy orbit with SEPS and several payloads

in the transfer shell.

Three options exist in the way payloads are handled in accomplishing the

remaining transport functions of the sortie. In option #1, which is depicted

on Figure 6-3, the payloads still mounted on the diaphragms are removed and

clamped to SEPS' transport mast. In option #2, the Tug separates from the

transport she]4:;while SEPS is holding it with one manipulator, SEPS using the
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EOD4A DIAPHRAM END
CENTER OR BOTH

S AS REQD

NN/D-2C NN/D 2C

A - B

TUG

NN/D-2A NN/D-2C

NND-2C

NN/DP10 S E 5E EOs .

NN/D-2C / EO4A

SECTION A-A SECTION B-B

MANIPULATOR
HOLDS SEPS-TUG
RELATIVE POSITION

SEPS NO. 1
SORTIE NO. 4 1 JAN 1983
TRIP TIME: 16.8 DWN 56.6 UP
SEPS POWER 14.08 SEPS PROP 44.7
IUS PROP LOADING: 14584
CHANGE-OVER ORBIT: PERIGEE 18531 APOGEE 47905 INC 4.2

PAYLOAD ID KG L/D LONGITUDE DESCRIPTION
DWN NONE
UP

PAYLOAD SHELL EO-4A 1400 3.4/2.2 100W SYNC EARTH OBS
EO-5E 306 2.9/1.4 - APPLICATION EXP.
NN/D-2C 441 5.5/1.9 N/A US DOM SAT C
NN/D-2C 441 5.5/1.9 N/A US DOM SAT C
NN/D-2C 441 5.5/1.9 N/A US DOM SAT C
NN/D-2A 493 3.4/2.3 N/A US DOM SAT A
NN/D-10 366 3.1/1.8 140E GEOSYNC OPER MET SAT

Figure 6-3. PAYLOAD EXCHANGE SORTIE NO. 4
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other manipulator, then transfers the shell to its transport mast. SEPS would

then transport the payloads in the half shell to geosynchronous orbit.

In option #3, individual payloads can be removed from the 
half shell and

clamped to the SEPS transport mast.

Which option is used depends upon the series of related sorties following

and whether or not availability of the transport shell or diaphragms with 
SEPS

will simplify subsequent operations. The SEPS requirements for the GPME and

supporting functions are presented in subsection 6.1.3.

6.1.1 Event Description

Figure 6-4 shows one of the handling options in configuring the SEPS/

payload assembly for the initial sortie. The event timeline in subsection 6.1.2

indicates the time allocated to accomplish the payload transfer on the initial

sortie. As SEPSOC operators become more proficient, the time for this operation

will decrease.

A B

INITIAL ORBIT FOR SEPS DEPLOYMENT DEPLOY PAYLOAD MAST ARMS
RELEASE DIAPHRAM LOCK

ONE ARM FOR TV
VISIBILITY AND ONE

FOR REMOVAL OF PL SET

THIS ARM D
PLACING
PL ON MAST

THIS ARM PROVIDING
TV VISION OF MAST

SEPS DEPLOYING WINGS TUG READY FOR
FOR DEPARTURE RETURN TO SHUTTLE

Figure 6-4. TRANSFER METHOD (OPTION #1)
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6.1.2 Event Timeline

AT Time

Event (Min) Completed

Arrive at transfer orbit 0

Activate all SEPS stage-keeping systems and 20

data links

Activate manipulator and check safety 10 30

Extend transport mast 5 30

Deploy solar array 25 percent 5 30

Activate TV system 5 35

Disable Tug RCS 35

Use manipulator to release diaphragm locks 5 35

Remove payload assembly #1 and clamp to

transport mast 15 50

Remove payload assembly #2 and clamp to

transport mast 15 65

Attach payload support umbilicals 15 80

Use manipulator to release SEPS to diaphragm locks 30 110

SEPS removes itself from half shell with

manipulator 20 130

Manipulator pushes Tug away 5 135

Extend solar arrays 100 percent and check

performance 20 2 hr. 35 min.

The manipulator system is commanded directly by the computer. The man's

control task is simplified so that he only commands desired translation and

rotation positions and rates of the manipulator end effectors. The computer's

software is used to limit motion rates and to simplify the manned control

problem. Approximately 8K bits of computer memory will be required to handle

real-time control and monitor functions. The manipulator software controls

each motor-driven joint separately. The software controls combination motions

involving several joints.
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6.1.3 Design Requirements

* The handling (manipulator) system shall have the ability to release

and secure required latches and all locks.

* The manipulator system shall have the capacity to produce the torques

necessary to allow it to be tested unloaded in a l-g field, 
and the

control precision to accomplish all functions indicated 
here and in

Volume II.

* The manipulators shall be man controlled from the ground. 
The control

software shall contain those restrictions necessary to prevent damage

to either SEPS or the payloads.

* A visual monitor of payload handling shall be provided. 
TV cameras

shall be located as necessary to enhance operator performance of all

functions.

* The power supply shall provide average power of 96 watts. The peak

power to the manipulators is 960 watts.

6.2 ION THRUSTER STARTUP

Figure 6-5 is an event timeline for startup 
of the ion thrusters that has

been used in earlier phases of the ion thruster technology 
program. High volt-

age start techniques allow thrust to be established 
within minutes. The

limiting factors in quick startup from cold soak conditions 
depend upon the

peak power to be allocated to heaters and how nearly 
thermal equilibrium would

be achieved., It is desirable that startup be achieved after earth shadow

transit within 10 minutes.

MINUTES

0 10 20 30 40 50 60 70 80

I I
START DURATION

I I
START CATHODES

INITIATE DISCHARGE

ESTABLISH PLASMA

BEGIN THRUST

" * Figure 6-5. THRUSTER STARTUP TIMELINE
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Active ground control is not required to start the thrusters, as the

events are sequenced automatically.

The SEPS thruster startup periods impose trip time penalties proportional

to the times required. Penalties occur during and subsequent to each shadow

period. The worst cases are for the lowest changeover orbit perigee altitude

of 5586 nautical miles and 8.2 degrees inclination. The maximum shadow period

would be 1.8 hours (12 percent of an orbital period); depending on the nodal

position of the orbit, it will normally be significantly less. Average shadow

periods for this same changeover orbit are 40 minutes or less. These shadow

data are shown on Figures 6-6 and 6-7. Thrust delay can be reduced following

shadow period by initiating the preheat sequence prior to entering sunlight.

6.3 ASCENT FLIGHT TO GEOSYNCHRONOUS ORBIT

Prior to the start of this event, SEPS has received payloads from the Tug.

The payloads have been clamped to the transport mast. SEPS and Tug have sepa-

rated to positions where Tug RCS startup will not contaminate payloads.

During the typical flight to geosynchronous orbit, SEPS will be period-

ically tracked; and the trajectory errors will be calculated by a ground com-

puter. Updates to the state guidance vectors will be uplinked to the SUM-C

computer so that SEPS can initiate autonomous N&G operations. These tracking

and update cycles will occur approximately once per week, that is, about 9

updates for a typical cycle.

6.3.1 Event Timeline

PROP
POWERSEPS ASCENT WT WT BURN TIME

(Kg) (Kg) (kw)

40.36 35.0 hr Begin ascent from changeover 23216. 2342. 15.0
orbit

Ascent to geosynchronous 50.4 days
orbit

90.76 51.9 dys SEPS and payloads in geosyn- 22093. 1623. 15.0
chronous at 300 West

Longitude
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PROP
WT WT POWER

SEPS ASCENT WT WT BURN TIME POWER
(kg) (kg) (kw)

Deploy payload at 300 West 12580. 1623.
Longitude

Longitude shift (1320 West) 6.5 days

97.26 58.4 dys SEPS and payload at 1620 12480.3 1524. 15.0
West Longitude

Deploy payload at 1620 Wes 9345. 1524.
Longitude

Longitude shift (630 West) 3.9 days

101.16 62.3 dys SEPS and payload at 1350 9285. 1464. 15.0
East Longitude

Deploy payload at 1350 9506. 1464.
East Longitude

6.3.2 Event Description

The Tug is in orbit approximately 3 hours after the payload exchange

awaiting nodal crossing. This will occur at 48.7 hours after lift-off. The

Tug executes a retroburn for descent to 170 nautical miles orbit. There it

will rendezvous and be retrieved by the orbiter. The Tug in the orbiter

descends to a landing approximately 84 hours after lift-off.

During the Tug phasing, tracking of both SEPS and Tug is accomplished.

Their N&G status is updated and the SEPS and Tug are ready for their next

maneuvers.

As soon as the payload transfer is completed and Tug is clear, the SEPS

solar arrays are extended to full span and SEPS begins a 50.4 day ascent to

geosynchronous orbit.

6.3.3 Requirements

* Standard Tracking Data Network (STDN) will track the SEPS vehicle
(angle, range, and range rate) and transmit the data to the SEPS
Operations Center (SEPSOC).

* STDN will receive telemetry data from the SEPS vehicle and transmit
to the SEPSOC.

* STDN will transmit data from SEPSOC to the SEPS vehicle for the
ascent to geosynchronous orbit.
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* Status data from each airborne subsystem shall be recorded and trans-

mitted to the ground at least once a week. Discrete change of state

shall be time tagged. Data shall be limit checked and "out of tol-

erance" conditions recorded with a time tag. Only out of tolerance

or unacceptable trend data will be transmitted.

* The data flow requirements are shown in Table 6-1.

* SEPS shall be capable of autonomous ascent. Status along the trajec-

tory will be monitored.

Table 6-1. DATA FLOW REQUIREMENTS

INFORMATION SEPSOC/GSFC GSFC/EACH STDN SITE

Telemetry 12,600 bits/sec 12,600 bits/sec

Tracking 60 bits/sec 60 bits/sec

Command 720 bits/sec 720 bits/sec

Teletype 4-100 wpm lines 1-100 wpm line
full duplex full duplex
(180 bits/sec) (60 bits/sec)

NOTES:

1. The tracking data flow requirements between GSFC and the SEPSOC are

based upon three-site concurrent coverage.

2. SEPS is in view of at least one STDN station at all times.

6.4 MIDCOURSE TRAJECTORY MONITORING

In order to achieve a rendezvous with a payload in geosynchronous orbit,

payload location must be supplied to SEPS. For rendezvous with Tug, SEPS'

computers must be loaded with the appropriate data. SEPS' progress in these

maneuvers will be monitored to ensure that the navigation and guidance system

is not malfunctioning. The STDN will track SEPS once a day using the onboard

beacon transponder as a signal source. The data will be filtered, reduced,

and transmitted to the SEPSOC. Once each week this data will be used to com-

pute the actual SEPS trajectory. The actual trajectory is compared with the

required trajectory. New navigation data are calculated and a new ascent/de-

scent program given to SEPS only if SEPS autonomous performance has been un-

satisfactory. The transmission software will contain provisions for message

validation. After validation, the use of the new data will be enabled by a

command from the SEPSOC. Each trajectory check will require about one hour.
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Requirements

* An airborne tracking signal must be provided by a beacon transponder

* SEPS navigation software must provide for insertion of all required
data during flight

* The onboard computer must accept real-time commands from the SEPSOC

* Operational interfaces must be established with STDN.

6.5 DEPLOY PAYLOADS

SEPS payload deployment activity begins with arrival at a specified longi-

tude in geosynchronous orbit. After the payload is released, SEPS translates

to a stationkeeping position where it remains during payload orbital readiness

testing. SEPS' TV system transmits pictures of the payloads initial deployment

of solar arrays and antennas and confirms for the payload operators that the

initial deployed geometry has been achieved. SEPS may assist in some functions.

6.5.1 Event Timeline

An event timeline beginning with arrival on station for deploy and ter-

minating at thrust initiation for curise- to a new longitude is given in

Table 6-2.

6.5.2 Event Description

SEPS arrives at the required longitude in geosynchronous orbit at the end

of a powered flight phase. The powered flight may have been ascent from the

intermediate Tug/SEPS changeover orbit or phasing from one longitude to another

in geosynchronous orbit.

SEPS autonomously determines arrival at the deployment longitude, termin-

ates ion thrusting, and uses the reaction control system to null any residual

velocity. The SEPS navigation status will be checked approximately 12 hours

prior to arrival at the deployment station. SEPS location at the desired

payload mission station is verified.

After SEPS thruster subsystem is deactivated, manned control is activated.

The manipulator and television systems are activated. One manipulator with a

TV camera is aimed to provide a view of the payload grasp points. The second

manipulator is then maneuvered to grasp the payload. The first manipulator
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Table 6-2. PAYLOAD DEPLOYMENT

TIME AT

0:00 SEPS arrives at deployment station

0:00 0:02 Terminate ion thrust; begin power-down thruster
subsystem

0:02 0:10 Retract solar arrays to 1/4 spans, stationkeep

0:02 0:03 Activate manipulator system

0:15 0:03 Activate TV system

0:18 0:05 Extend payload mast (as required)

0:23 0:05 Orient one manipulator and TV camera to provide view
of payload grasp point as an aid in guiding the other
manipulator

0:28 0:10 Grasp payload with other manipulator

0:38 0:20 Release payload from mast using other manipulator

0:58 0:20 Using manipulator place payload in deployment
attitude

1:18 0:20 Activate payload subsystems

1:38 0:15 Deploy payload appendages (solar arrays, antennas, etc.)

1:53 0:05 Update SEPS N&G data

1:58 0:10 Align payload IMU to SEPS IMU

2:08 0:05 Load payload computer if required

2:13 0:30 Payload system checkout/calibration

2:43 0:01 Release payload, begin orbital readiness test

2:44 0:07 Translate to 100 meters, begin stationkeep

2:51 0:07 Orient attitude for cruise

2:58 3:05 Stand by for payload operations

5:03 0:20 Extend solar arrays

5:23 0:10 Deactivate manipulator and TV systems

5:33 0:70 Begin thruster start up

6:43 Begin thrust on cruise mode
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arm is used to release the payload clamps from the SEPS payload transport mast.

Then the payload can be placed and held in deployment attitude using one manip-

ulator. The payload is held in this position while the payload control center

activates the payload systems. This includes deployment of solar arrays and

antennas. The payload attitude reference is initialized by aligning it with

the SEPS reference, and the payload computer is loaded with the same state

vector as SEPS (if this is necessary).

The payload is evaluated through a series of checkout and calibration

procedures. After satisfactory operation is established the payload is

released from the SEPS manipulator. SEPS is manually maneuvered to a safe

distance (100 meters) from the payload, and autonomous control is resumed.

SEPS begins a standby period. During this standby period the payload is tested

to ensure orbital readiness. SEPS has no assigned role in the testing, but

is available to provide television observation and assistance in correcting

payload malfunctions. In case of partial antenna or solar array deployment,

the manipulator system can be used to correct the malfunction.

Thruster preheat and startup sequence can be initiated prior to completion

of the payload testing. This permits SEPS to begin cruise to another longitude

immediately upon release by the payload control center. The solar arrays are

deployed to full span, the manipulators are stowed and deactivated. The TV

system is deactivated before initiating thrust.

If this deployment is the last one for a sortie, SEPS may be stored in

orbit until needed for the next sortie (subsection 6.8).

6.5.3 Operational Interfaces

The SEPS control center will have operational interfaces with the tracking

networks and with the payload control center for transferring attitude reference

and navigation information, television downlink signals, and for coordinating

the man-in-the-loop control of the deployment and checkout activation.
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6.5.4 Requirements

Requirements of SEPS for performing payload deployment activities are

similar to those for payload retrieval and are given in subsection 6.6.

6.6 RETRIEVE PAYLOADS

The SEPS activity associated with retrieval of payloads begins with SEPS

at a stationkeeping position 100 meters from the payload and terminates with

SEPS in a cruise attitude with computer loaded with data necessary to begin

cruise mode.

6.6.1 Event Timeline

An event timeline for a nominal payload retrieval is given in Table 6-3.

6.6.2 Event Description

At the beginning of this function the ion thrusters have been deactivated

and the residual velocity autonomously nulled. Once stationkeeping is estab-

lished, the SEPS is commanded to a manned control mode, the TV is activated,

and the solar arrays are retracted to 1/4 span. SEPS is then translated to a

position 3 to 10 meters from the payload. A manipulator is deployed with the

end effector that is necessary to perform a given special or unique task

associated with the payload. SEPS will be required to retrieve payloads

having features requiring the use of several end effectors. The manipulator

payload handling system with a variety of end effectors will provide the

operational flexibility to handle various payload configurations. Payload

lighting (if required) is then turned on. One manipulator arm is maneuvered

by ground control to provide visibility of the payload. The other manipulator

is then maneuvered and grasps the payload with its end effector. Reaction

control systems are inhibited to avoid unnecessary expenditure of propellants.

While the payload is held by SEPS, its attitude control and other subsystems

(if active) are deactivated from the payload control center. The SEPS transport

mast is extended. The free manipulator is positioned to provide television

viewing of the positioning function. The arm holding the payload positions it

to clamp the payload to the mast. The payload mast can then be retracted to

improve the center of gravity location. The manipulator arms are stowed,

6-15



NORTHROP SERVICES, INC. TR-1370

Table 6-3. RETRIEVE PAYLOAD

TIME A TIME

0:00 Arrive at 100-meter stationkeeping position

0:00 0:02 Switch from autonomous to man-in-the-loop operational
mode (TV to visual mode and TV downlink)

0:02 0:10 Retract solar arrays 1/4 span

0:12 0:07 Translate to 3 meter station

0:19 0:05 Deploy second manipulator

0:23 0:03 Activate TV camera on second manipulator arm

0:26 0:20 Fit different end effector (as required)

0:46 Turn on payload illumination

0:46 0:06 Acquire payload grasp point with No. 1 TV

0:52 0:12 Grasp payload with manipulator No. 2

1:04 0:02 Inhibit SEPS and payload RCS

1:06 0:30 Passivate payload (deactivate RCS, attitude control,
power-down payload systems)

1:36 0:05 Extend payload transport mast

1:41 0:05 Begin ion thruster preheat

1:46 0:20 Place payload on mast and attach

2:06 0:10 Retract transport mast

2:16 0:02 Enable RCS

2:18 0:02 Stow manipulator arms and deactivate

2:20 0:06 Deactivate TV system and payload illumination

2:26 0:01 Acquire cruise attitude

2:27 0:10 Extend solar panels to full span

2:37 0:05 Update state vector, load target vectors

2:42 Begin thrust in cruise mode
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latched, and deactivated. The television and payload lighting is deactivated.

After cruise attitude is acquired for the SEPS, the solar panels are extended

to full span.

If SEPS is to phase to a new longitude for retrieval of another payload

its state vectors would be updated from the ground. The target payload vector

will be changed and thrusting will be initiated.

If this were the final retrieval operation for a given sortie, SEPS may

be placed in a geosynchronous storage mode of operation (subsection 6.8).

6.6.3 Operational Interfaces

Remote control from the SEPS control center requires an interface with

the STDN for uplinking commands and for viewing downlinked television images and

systems status during retrieval operations.

An interface between the SEPS and payload control centers is necessary to

coordinate payload operations associated with the retrieval.

6.6.4 Requirements

Control of maneuvering during the final closure from 100 meters to 3

meters and retrieval of payloads using manipulators impose visual monitoring and

real-time control requirements. Commands generated in the SEPS control center

must be coupled directly to the uplink with time delay compensation through

applications software.

Commands. The driving requirements occur during the payload handling operations.

This estimate is based on a preliminary manipulator design and experience with

the Shuttle manipulator simulator. Requirements are itemized below:

Commands to end effector; one arm maneuvered at a time.

9 command words, 8 bits each, 10 updates/sec
(3 angular rates, 3 translation rates, 720 bits/sec
1 end effector control)
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Additional command capability is required:

* Selection of autonomous/man-in-the-loop mode

* Selection of the onboard high resolution TV output

* Payload illumination on/off

* Payload transport mast extend/retract

* RCS inhibit/enable

* Thruster preheat initiate.

Television. During payload retrieval and handling four simultaneous real-time

television views of the operations will be required. To minimize bandwidth

requirements, three views with 4 frames per second and one high resolution view

at 16 frames per second are more than adequate. Cameras for each may be

identical. A switching function is required to obtain the high resolution

output from any of the four cameras. Bandwidth requirements are itemized below.

One high resolution analog link = 4.2 MHz
(512 x 512 lines) x 16 frames/sec

Three low resolution analog links = 0.2 MHz

(128 x 128 lines) x 4 frames/sec x 3

TOTAL 4.4 MHz

Telemetry. Real-time data downlink during payload handling is the driving data

rate (12.6 Kbps) for the telemetry system. The telemetry rate requirements are

itemized below.

Attitude Control Gyros

6 rates and 4 status words
1,200 bits/sec

(4 bit words sampled 30 times per second)

Manipulators (only if ground computers monitor the onboard computer action)

9 elbow angles per arm, 9 torques per arm,
9 motor temperatures per arm 11,340 bits/sec
(7 bit words sampled 30 times/sec)

TOTAL 12,540 bits/sec

6.7 SEPS/PAYLOAD RENDEZVOUS

The rendezvous phase begins with laser radar acquisition of the target

and continues until SEPS achieves a stationary position 100 meters from the
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target. The closure from this station is treated in the payload deployment

activity. SEPS is the active partner during rendezvous with a target payload

upon attaining geosynchronous orbit. The payload for this description is in-

active and noncooperative but assumed to be in a stable attitude. SEPS with

the manipulator system can retrieve tumbling satellites if rates are within

certain limits established by their moment of inertia and motion.

6.7.1 Rendezvous Event Timeline

Activities during the nominal rendezvous phase are identified in Table

6-4.

6.7.2 Event Description

Significant events occurring during SEPS' rendezvous with a target payload

are identified in Table 6-4. The rendezvous occurs as an extension of the

orbit raising mode and utilizes ion thrusting to within 460 meters (1500 feet)

of the target payload.

Table 6-4. RENDEZVOUS TIMELINE

TIME (hr)

0 Begin active ranging on target payload with laser radar

Onboard computer (SUM-C) begins processing laser

output to determine required thrust vector

6.7 Activate manipulator system

Activate scan platform mounted TV system, acquire

target on TV

Compute range, range rate, line-of-sight angle from
TV output

Compare to laser data until correlatable

7.7 Option to begin man control

TV tracks target

11.7 Terminate ion thrust (460 meters (1500 foot) range)

12.35 Null residual velocity with ACS

12.7 Arrive at 100 meter (300 feet) stationkeeping position

At time zero the SEPS is within active laser radar range. Once active

ranging has begun, the range, range rate, and.line-of-sight angle parameters

are obtained as outputs of the laser radar. The SUM-C computer calculates the

continually changing ion thrust vector required to accomplish closure:with the

payload. Approximately 6.7 hours after active ranging has begun, the SEPS

manipulator and television systems are activated. One scan platform-mounted

TV camera is used to acquire and track the target payload. The SUM-C com-

puter begins processing the range, range rate, line-of-sight data from the
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TV and compares it to that obtained from the laser radar sensor. Once satis-

factory agreement is obtained between data from the two sensors, man control can

begin at any time desired. SEPS will be in position to terminate thrust approxi-

mately 11.7 hours after active ranging has begun. At this time the SEPS ACS is

used to null the residual velocity. This results in SEPS attaining a station-

keeping position approximately 100 meters from the target payload 12.7 hours

after laser radar active ranging is begun. The closing maneuver on the payload

can be manually controlled from the Payload/Docking console in the SEPS Control

Center.

6.7.3 Rendezvous Trajectory

In order to conserve SEPS ACS propellant, the ion thrusters should be

used to accomplish the rendezvous maneuver to the maximum extent possible.

Factors affecting the time for switch-over from ion to ACS thrusting are:

* Requirements for rapid thrust vector direction changes

* Operational desirability of shortening rendezvous time

* Ion thruster plume impingement on payload.

An approach trajectory in rectilinear coordinates is shown on Figures 6-8

and 6-9. At a large distance from the target, the vehicle angle of attack

(pitch angle from the horizontal) is zero, and the SEPS is operating in an

orbit-raising mode. Beginning about ten orbits (9 days) from rendezvous, the

angle of attack begins to increase reaching a maximum of about 62 degrees at

six hours before rendezvous (6.7 hours after acquisition). In the last few

hours, the SEPS begins to pitch down again, and has an angle of attack of -90

degrees at rendezvous.

Note that, for most of the trajectory, the direction of the thrust vector

is very near to the line of sight direction. This is advantageous, since it

permits laser radar ranging with a single, forward-looking instrument and SEPS

could accomplish rendezvous with one scan platform inoperative.

The pitch motion called for within five hours of rendezvous presents no

difficulty to the attitude control system. LADAR or optical tracking using the

scan-platform-mounted TV cameras can be used. The SEPS main engines are used as

long as possible, to within 1 hour (460 meters) of rendezvous. ACS thrusting

is then used to null the residual velocity.
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Figure 6-8. SEPS RENDEZVOUS PROFILE
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Figure 6-9. SEPS RENDEZVOUS PROFILE
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6.7.4 Flight Control Activity

The SEPS operation is autonomous until the activation of the manipulator

and TV system. The manipulator system is activated by command issued from the

Payload/Docking console in the SEPS control center via the STDN to the SEPS

command receiver. Control may remain autonomous until the stationkeeping

position is reached at the option of the controller.

6.7.5 Requirements

Requirements derived from the SEPS rendezvous with a payload are a scan-

platform-mounted laser radar and a steerable TV camera for controller monitoring

of action and assuming of control. Line-of-sight angle information for thrust

vector control by the onboard SUM-C computer is from the LADAR in normal operation.

Software for the TV image processing and autonomous tracking of the target by

the TV are required only if it is desired to provide an operational mode when

both LADARS have failed.

SEPS RCS propellants required are 1 kilogram or less for each rendezvous

which uses ion thrusters to within 460 meters of the target; about 9 kilograms

for each rendezvous terminating ion thrusting at 10 kilometers from the target.

Man-in-the-loop control and TV downlink are desirable for backup or over-

ride capability, but not required.

Thrust vector requirements as depicted in the trajectory profiles in

Figures 6-8 and 6-9 are not design driving requirements, but are within the

capability of the SEPS system.

6.8 STORAGE IN GEOSYNCHRONOUS ORBIT

After having completed all delivery and retrieval operations in a year

for which SEPS is not utilized full time, SEPS is stored in geosynchronous

orbit until needed for the next sortie. This situation is common for at least

one SEPS throughout the mission model.

The duration of the storage on orbit is indicated on the systems operational

profile.
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6.8.1 Event Identification

The events necessary to configure SEPS for the storage mode are:

* Place SEPS in a gravity gradient attitude stable position

* Retract solar arrays partially

* Put array control on sunline hold

* Command storage mode for all subsystems

* Begin storage mode

* Reactivate to cruise mode as desired.

The time required for this function is 2 hours.

6.8.2 Storage Activity Description

The storage mode will be initiated after completion of a delivery or

retrieval operation. SEPS will be in cruise attitude with the thruster sub-

system deactivated and solar arrays partially extended to 1/4 span.

The SEPS subsystem storage configuration would be ground commanded from

the SEPS control center. The ground command would initiate an operation

sequence controlled by the onboard SUM-C computer resulting in the desired

subsystem configuration.

In this storage mode, SEPS attitude control and solar panel pointing

systems would be active, for thermal control and to provide power necessary to

maintain the batteries at adequate charge. The solar arrays would be retracted

to a position compatible with power and thermal requirements. The data hand-

ling system tape recorders would continue to operate at a reduced data rate to

dump status data when requested. The command receivers and tracking trans-

ponder will operate as in the cruise mode. The navigation function will be

deactivated until the next cruise period. ACS operates system only if solar

wing tracking of the sunline disturbs the gravity gradient stabilization

attitude.

Monitoring of the SEPS from the ground control center would remain at the

normal once-weekly interval. Navigation updates during the storage period

would not be required. Tracking requirements will be reduced to a level

required for ephemeris maintenance.

6-23



NORTHROP SERVICES, INC. TR-1370

The subsystem operational configuration may be different if payloads are

on the transport mast during this period. The differences would be in attitude

control requirements to avoid thermal stresses to the payload.

6.8.3 Requirements

Unique requirements resulting from orbital storage are software to sequence

the operations and monitor lock on to gravity gradient mode.

6.9 DESCENT TO CHANGEOVER ORBIT - BEGINNING OF NEXT SORTIE

On one of the sorties (as described in subsection 6.7) prior to the start

of this event, SEPS may have completed the retrieval of two payloads. The de-

scent time is a function of power and weight. With these two payloads, it is

estimated to be 36.6 days. During the flight to the changeover orbit SEPS will

be periodically tracked by STDN. The trajectory errors will be calculated by a

ground computer and SEPS autonomous N&G functions monitored. If required N&G

data are uplinked to the airborne SUM-C computer so that corrections can be

made in its operational modes. This tracking and update cycle will be required

approximately once a week or about 4 times for a typical descent. This process

is described in subsection 6.4.

6.9.1 Event Timeline

MISSION TIME FROM PROPELLANT
TIME SHUTTLE EVENT WEIGHT BURN TIME
(days) LAUNCH (kg) (kg)

SEPS POWER
DESCENT (kw)

0.00 -38.9 days SEPS docked with payload at 2194. 604. 15.3
800 West Longitude

Longitude shift (200 West) 2.3 days

2.30 -36.6 days SEPS docked with payload at 3545. 597. 15.3
100 West Longitude

Descent to changeover orbit 36.6 days

38.90 0.0 days SEPS and payloads at changeover 3430. 481. 15.2
orbit

6.9.2 Event Description

At the time to begin descent, the SEPS computer is loaded with all data

and programs necessary for descent. Functions required to initiate the descent

cruise mode are completed. The SEPS will use continuous thrusting for the

duration of the descent period except when in the shadow of the earth.
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Monitoring through STDN downlink will be required once a week. During the SEPS

descent, the payloads arrive at the launch site, and are launched so that they

will arrive approximately 24 hours after SEPS has reached the changeover orbit.

Figure 6-10 shows a Tug and SEPS trajectory profile. SEPS position in the

changeover orbit will have been established to simplify the Shuttle/Tug

nominal sortie profile.

6.9.3 Requirements

The requirements for this function are included in subsections 6.3 and

6.4.

6.10 SEPS/TUG RENDEZVOUS

In this scheme, Tug will be the active element making all trajectory

adjustments necessary to effect rendezvous. SEPS will be a passive, but co-

operative partner if necessary. Figure 6-11 describes the Tug ascent and

descent profiles.

SEPS will arrive at a changeover orbit approximately two orbit periods

before the Tug injection burn. Its orbit will be calculated from tracking data

provided through STDN. The Tug will be injected into an orbit which has a

natural phasing capability. The Tug will be inserted below and behind SEPS.

The phasing orbit would be planned for a shorter period than the SEPS orbit in

order to provide for a Tug overtaking rate relative to SEPS.

When the separation distance is equal to the active range of the LADAR,

velocity corrections will be made to complete the terminal phases of rendezvous.

SEPS will accomplish the final stationkeeping and attach maneuvers as previously

described.

In evaluating the rendezvous guidance problem, the following conditions

were established:

* A state "near" that of the target is achieved following injection
into an approach trajectory

* The above state is such that the SEPS will appear to the Tug with a
distance of less than 30 km at some time (active range of LADAR)
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* Closure between Tug and SEPS is to occur within one/half orbital
period

* Targeting parameters were selected as follows to assure adequate
phasing and allow reasonable injection errors:

-30 km < Ar < A -10 kma
-10 km < Ar + Ar > 20 km

a p
where

r = radius of apogee

r - radius of perigee
p

* A two impulse guidance scheme is employed. The first maneuver will
retarget the Tug for SEPS intercept. The second burn will match SEPS
velocity.

Requirements

* LADAR tracking is required during approach

* Computations of relative motion between SEPS and Tug are required

* Attitude reference is required

. The capability to compute velocity corrections is required

0 Control of both SEPS and Tug is required during corrections.

6.11 PAYLOAD EXCHANGE

After the SEPS/Tug rendezvous is complete to within 100 meters, it will be

necessary to exchange payloads with the Tug. On a typical sortie three pay-

loads will be transferred from Tug to SEPS. In addition, two payloads which

SEPS has retrieved from geosynchronous orbit will be transferred to Tug.

Although this process is typical, in accomplishing the 30 mission sorties much

variation will occur. The typical exchange problem is developed in sub-

sections 6.11.1 and 6.11.2 to drive out the payload exchange design require-

ments. Figures 6-12 and 6-13 present the exchange required for sorties number 4

and number 9 of one system operational profile developed. The GPME elements

recommended by this study (that is, manipulators, support diaphragms, and the

transport half shell) will provide a system with the necessary operational

flexibility. If we consider sortie number 4, there are no payloads to transfer

from SEPS to Tug but seven payloads from Tug to SEPS. In preparing for sortie

number 9 three payloads must be transferred from SEPS to Tug and four from Tug

to SEPS.
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GPME including the manipulator system makes it possible to handle all

situations by (1) handling individual payloads, (2) handling multiple payloads

mounted on diaphragms, and (3) exchanging complete half shells between Tug and

SEPS. Except for the fact that a wide variety of payloads and payload com-

binations must be handled, the payloadexchange function will impose the same

requirements as "Configure SEPS/Payloads Assembly for Initial Sortie" discussed

in subsection 6.1.

6.11.1 Event Timeline

AT Time
(min) Complete

1. Arrive at rendezvous with 300 foot separation 0

2. Retract solar arrays to 25 percent 20

3. Close to within 10 feet of Tug 10 20 min

4. Extend SEPS transport mast 5 20 min

5. Activate TV system 5 20 min

6. Grasp payload assembly #1 with manipulator 5 25 min

7. Disable Tug and SEPS RCS 5 30 min

8. Use manipulator to release diaphragm locks 10 40

9. Remove "up" payload assembly #1 from the Tug and
clamp it to transport mast in bottom position 30 1 hr 10 min

10. Use reaction control system to clamp out
induced rates 5 1 hr 15 min

11. Use manipulators to position diaphragms in half
shell to accept "down" payload 30 1 hr 45 min

12. Remove "down" payload assembly from the top
of transport mast 45 2 hr 30 min

13. Install "down" payload assembly in half shell
and secure diaphragm to half shell 45 2 hr 30 min

14. Activate RCS to dampen induced rates 5 2 hr 35 min

15. Repeat steps 6 through 10 for "up" payload .1 hr
assembly #2 5 min 3 hr 40 min

16. Move SEPS to station 100 meters from Tug 10 3 hr 50 min

17. Deploy solar arrays 100 percent 20 4 hr 10 min
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6.11.2 Event Description

By the time of the SEPS and Tug payload exchange, SEPS has been at change-

over orbit for one orbit period awaiting the arrival of the Tug. After rendez-

vous SEPS will remain in standby until authorization is issued by the Tug Flight

Director to proceed with payload exchange. At least one SEPS scan platform has

Tug within the field of view of its LADAR and TV.

After verification of the subsystems readiness, the TV and remote control

system will be activated. One manipulator arm with a TV camera will be

deployed and maneuvered to acquire Tug which is at approximately 100 meters 
in

its field of view. Solar panels may be retracted. The second manipulator arm

is deployed. The SEPS will be directed to perform maneuvers using ACS thrusters

to translate to a position 3 meters from the Tug. The SEPS grasps the transport

shell with one manipulator arm. The ACS system is immediately disabled to

avoid unnecessary propellant expenditure. The second manipulator arm is used

to release the payload diaphragm from the transport shell. The SEPS transport

mast is extended to accommodate additional payloads. The second manipulator arm

attaches to the released payload diaphragm and transfers it to the transportation

mast. A TV camera on the scan platform mounted on the payload mast side of SEPS

provides visibility in the placement of the payload on the mast. The payload

diaphragm mast clamp will "snap on" to the mast when pushed against it. The

ACS thrusters on the Tug will be used to damp any induced rates if required.

The transfer to Tug of the down payloads on their mounting diaphragm is

accomplished next. The free manipulator arm unlatches the diaphragm on the

transport mast. The free arm is then used to grasp the diaphragm and translate

it to position and to insert it in the transport shell. The diaphragm re-

tainers are activated. After the transfers are completed, the SEPS manipulators

are used to thrust Tug away so that ACS system operation is not required. SEPS

begins preparation for cruise mode.

6.12 EXPENDABLES REPLENISHMENT

To reduce average sortie trip times, SEPS propellants are replenished

three times. Refueling will be accomplished at planned levels of consum-

ables. Refueling kits containing the supplies will be loaded in the
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launch preparation area of the SEPSOC. The kits can be transported on any Tug/

Shuttle flight where unused cargo space is available. They will be mounted on

diaphragms in the payload half shell. The refueling will occur in the change-

over orbit prior to the payload exchange process. This is another function

which requires operational flexibility in the General Purpose 
Mission Equipment.

Volume II describes the equipment in some detail.

The manipulator system will be used to mate a probe-type interface connec-

tor which will provide for the transfer of each of the four consumables.

It will not be necessary to repressurize the storage tanks with GN2 . This

gas is trapped behind a diaphragm so that addition of mercury and hydrazine to

their respective storage tanks restores the original gas pressure. Figure 6-14

presents a recommended fueling sequence.

6.12.1 Event Timeline

Event AT Time
Completed

1. Grasp the transport shell with one manipulator 5 min 5 min

arm

2. Use second manipulator arm to pull the Hg refueling 5 min 10 min

probe from the kit and insert it into the fill

receptacle

3. Transfer mercury 2 min 12 min

4. Release mercury probe which is self stowing 1 min 13 min

5. Use second manipulator arm to pull the hydrazine 5 min 18 min

probe from the kit and insert into interface

connector

6. Transfer N 2H 2 min 20 min

7. Release self stowing hydrazine probe 1 min 21 min

8. Begin payload transfer or continue other mission

activity.

6.12.2 Event Description

SEPS servicing (refueling) will be accomplished in the changeover orbit

after Tug/SEPS rendezvous. This function can be accomplished either before,
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after, or between payload exchange activities. The refueling kits will con-

tain hoses with probe-type interface connectors. Each of the consumable

sources will be connected in turn to the counterpart SEPS interface. The con-

sumable will then be transferred to the storage tanks. Men will control and

monitor the entire process from the SEPSOC. The manipulator system will be

used for handling functions. Control and monitor of the process will require

the data management system. The TV system will provide visual monitoring of

the entire refueling process.

6-35



NORTHROP SERVICES, INC. TR-1370

Section VII

SYSTEM REQUIREMENTS FOR
PAYLOAD TRANSPORT AND SERVICING ELEMENTS

AND GROUND SUPPORT

This section presents the requirements of certain elements of a system

which will meet projected mission functions. The system is composed of a SEPS,

general purpose mission equipment, and a ground system. Functions and require-

ments were indicated in previous sections. This section summarizes GPME pay-

load related requirements and ground support. Personnel requirements are

explained in subsection 7.6. Volume II describes the system design concept

generated by NSI to meet all SEPS requirements.

7.1 GENERAL PURPOSE MISSION EQUIPMENT

The mission sortie functions discussed in Section VI require operational

flexibility in the space handling, servicing, retrieval, and maintenance of pay-

loads without imposing severe configuration restrictions. The preparation of

payload manifests must be such that delays due to interference with Tug/Shuttle

launch are eliminated. The payload sponsors will require simple, easy access

to their payloads. During Tug/Shuttle flight operations, the payloads must be

protected against flight loads which include 9g crash loads. Most mission

sorties in the years 1981 to 1991 require the deployment of more than one pay-

load. The deployments per sortie vary from one to nine. In addition, economy

of operation requires multiple payload retrievals on some sorties. The payloads

are of widely varying sizes and configurations with combinations weighing as

much as 4,989 kg.

NSI proposes an STS GPME system composed of a transport shell with an

orbiter interface longeron, support diaphragms, a SEPS earth orbital operations

kit comprising a payload support mast and manipulator system, and standard SEPS

refueling kits. This system will meet the existing requirements, provide opera-

tional flexibility, and allow payload manifest changes without impacting STS.

The equipment was shown on Figure 1-1 and is described in detail in Volume II.
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TRANSPORT SHELL WITH ORBITER INTERFACE LONGERON AND SUPPORT DIAPHRAGMS

Requirements

* The GPME must allow decoupling of Tug, Shuttle, and payload package

prelaunch activity to the extent practicable.

* This system must permit easy access to the payloads in all phases of

the mission cycle.

* This system must provide for mounting individual payload combinations

of varying geometry weighing up to 4,989 kg in a manner that does not

exceed orbiter attach fitting load limits and does not transmit

inertial loads of the payload masses into Tug structure while in the

orbiter's cargo bay.

* A means must be provided to support mercury and hydrazine refueling
kits during Shuttle/Tug operations.

* The GPME must facilitate full utilization of all the available orbiter
cargo bay volume.

PAYLOAD SUPPORT MAST AND MANIPULATOR SYSTEM

Requirements

* Individual or combination of payloads weighing up to 4,989 kg must be
supported during SEPS flight operations.

* Provisions must be made to retrieve and support payloads while
carrying other payloads to be deployed.

* A handling system must be provided that has the capability to handle
any combinations of payloads that can be packaged in the orbiter's
cargo bay with Tug. This system must be able to selectively remove
and replace individual payloads from the transport shell.

* The handling system shall have the ability to secure and release
clamping mechanisms, and to connect and disconnect servicing lines.

* The handling system exchanges individual payloads with the Tug.

* The handling system shall be capable of exchanging multiple payload
assemblies with the Tug.

* The handling system shall have the dexterity to service the payload,
replace SEPS components such as solar arrays, and to replace payload
appendages.

* The system must be able to access any portion of SEPS excluding the
deployed solar arrays.

* The system must be able to access any portion of the payload assembly
as attached to the mast assembly.

* Software must simplify the control and prevent any motions that would
damage the transport system flight articles or payloads.
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REFUELING KITS

Requirements

* The hydrazine refueling kit shall have a capacity of 113 kg.

. The mercury refueling kit shall have a capacity of 1,360 kg.

* Transfer hose storage shall provide continuous hose tension and

retract the hoses automatically when the probes are released.

* Self-sealing probe type connectors shall be provided for each consumable.

* The refueling kits shall mount on any standard GPME diaphragm.

GUIDANCE, NAVIGATION, AND CONTROL SYSTEMS

Requirements

The requirements for the Guidance, Navigation, and Control system are based

on (1) ascent and descent between geosynchronous and the changeover orbit;

(2) rendezvous with Tug and with payloads; and (3) positioning payloads in geo-

synchronous orbit. The system must contain sensing devices, a data management

system, and thrust vector control devices. Autonomous operation is required

in cruise navigation and guidance, in target acquisition, and in the terminal

approach guidance to the target. Manned control will be provided for the

final closing maneuver to the target.. It will also be provided for control

of payload deployment, retrieval, and servicing functions.

7.3 SPACE TRACKING AND DATA NETWORK

7.3.1 Network Description

The network for SEPS operations will consist of the Spaceflight Tracking

and Data Network (STDN) which includes a ground terminal station at White

Sands, New Mexico. Data transmission to and from the STDN is provided through

the NASA Communications Network (NASCOM), a global network providing opera-

tional ground communications support. The Tracking and Data Relay Satellite

System (TDRSS) will be utilized if it exists. It is not necessary for SEPS

operations.

The STDN is a worldwide complex of stations used to provide communications

with both manned and unmanned spacecraft. Present plans are for STDN to con-

sist of no more than six to eight stations, three primarily for deep space

7-3



NORTHROP SERVICES, INC. TR-1370

support, two for launch support, and one to three more for special applications.

Current planning includes ground sites at Goldstone, Madrid, Orroral, Alaska,

Merritt Island, Rosman, Bermuda (launch only), and Tananarive (launch only).

The TDRSS will have two relay satellites at geosynchronous orbit 130 degrees

apart with a third satellite spare on operational standby.

Real time operational control and scheduling of the networks are provided

by the Network Operations Control Center (NOCC) located at the Goddard Space

Flight Center (GSFC), Greenbelt, Maryland.

7.3.2 Network Utilization

The STDN will be the prime network during the SEPS operations that will

provide tracking, telemetry, and command support. TDRSS (if it exists) will

provide coverage of orbital operations for orbits below 5,000 km. At SEPS

operational altitudes, the SEPS/Tug changeover, and geosynchronous orbits,

the deep space STDN stations will provide the primary support, with STDN

continuous coverage above 5,000 nautical miles. Both subnets will complement

each other when required in providing full support and will present the same

interface to the STDN user.

Figure 7-1 illustrates the STDN coverage at 5586 nautical miles and shows

the ground tracks of three typical SEPS changeover orbits overlaid on a 5586

nautical mile STDN coverage chart. The shaded areas are the only denied

coverage at this altitude. As long as the ascending nodes of the changeover

orbits are properly located, and they can be during mission planning, no prob-

lems exist. Locations of ascending nodes as shown were arbitrarily chosen

simply to illustrate the coverage and typical ground tracks on a single figure.

The elliptical orbit coverage will be better than shown.

7.33 Network Capabilities

Network support will basically be S-band with Ku-band utilized for special

wideband data support. Full capabilities for S-band and Ku-band will exist

through TDRSS subnet and several STDN sites (in addition to their full S-band

capability) will be configured for Ku-band. The SEPS onboard communication
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systems will be compatible with both the STDN and TDRSS. SEPS does not require

TDRSS, but will be designed to take advantage of TDRSS capabilities if they

exist.

Each STDN site will have full S-band capability with several prime sites

configured for Ku-band. Each TDRSS will have dual feed S-band/Ku-band 3.8-

meter parabolic antennas plus a multi-element S-band array antenna, used pri-

marily to relay communications to payloads. A 1.8-meter parabolic Ku-band

antenna on each TDRSS will be used primarily for transmissions to ground

terminals.

7.3.4 Network Data Flow

The various capabilities of NASCOM will be utilized for SEPS: microwave

links for TV and high speed telemetry; wideband data circuits for telemetry;

and high speed circuits for voice, teletype, command, and low speed telemetry.

Where feasible, all data will be directly transmitted to the SEPS Control Center

(SEPSCC) with a minimum of computation or processing. TDRSS data will be "bent

pipe" through the ground terminal station at White Sands and shipped directly

to the SEPSCC. Data downlinked through the remote STDN sites will be routed

through GSFC to the SEPSCC. Once the data reaches the SEPSCC it will be split

for real-time operations support and the data necessary for data reduction and

processing in the Data Reduction Center.

7.3.5 Network Data Flow Requirements

The networks will be required to provide the following capabilities:

* Receive telemetry data from the SEPS vehicle and transfer to the
SEPSCC.

* Transfer and uplink command data from the SEPSCC to the SEPS.

* Track the SEPS vehicle (angle, range, and range rate) and transmit
data to the SEPSCC.

Estimates of data.flow requirements are based upon SEPS unique requirements

for telemetry tracking, command, and television. Voice and teletype require-

ments are based on NASA experience and coordination procedures. Results of

this study are presented in Table 7-1. These are within the planned capability

of the STDN and present no problems.
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Table 7-1. DATA FLOW REQUIREMENTS

INFORMATION SEPSCC/GSFC GSFC/EACH STDN SITE

Telemetry 12,600 bits/sec 12,600 bits/sec

Tracking 60 bits/sec 60 bits/sec

Command 720 bits/sec 720 bits/sec

Television One video line One video line
4.5 MHz 4.5 MHz

(1 link @ 4.2 MHz) (1 link @ 4.2 MHz)
(3 links @ .07 MHz) (3 links @ .07 MHz)

Voice 4 lines 2 lines

Teletype 4-100 wpm lines 1-100 wpm line
full duplex full duplex
(180 bits/sec) (60 bits/sec)

NOTES:

1. The tracking data flow requirements between GSFC and the SEPSCC
are based upon three site concurrent coverage.

2. SEPS is in view of at least one STDN station at all times.

7.3.5.1 Telemetry. SEPS ground station contacts for status checks are planned

once each week. All housekeeping data accumulated during the week is stored by

the Data Handling Subsystem. During a weekly status check real-time data are

downlinked for analysis by console operators in the SEPS Operations Center

(SEPSOC). Normally, the stored housekeeping data will be erased following the

station pass. However, when anomalies are detected in the real-time data, a

contingency mode of operation is initiated. More frequent station contacts

are implemented (using more stations as required). Dumping of the stored data

is initiated and continued until sufficient data are available to determine

the cause and remedy the anomaly. The normal real-time data rate is 4 kilobits

per second; the storage data rate is 32 bits per second to minimize the storage

requirement (1.9 x 107 bits at 32 bits per second).
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Real-time data downlink during remote man-in-the-loop payload handling

using manipulators is the most demanding data rate (12.6 Kbps) for the tele-

metry system. During this interval of approximately 2 hours duration the

telemetry rate requirements are itemized below.

Stage Data 1,200 bits/sec

Manipulators (If ground computers monitor onboard computer functions)

9 elbow angles per arm, 9 torques per arm,
9 motor temperatures per arm 11,340 bits/sec

(7-bit words sampled 30 times/sec)

TOTAL 12,540 bits/sec

Raw data flow (without compression techniques) requires a 12.6 Kbps band

pass. This rate is the equivalent of 24 NASCOM 600-bit blocks. Compression

and compaction techniques will reduce the effective band-pass requirements,

but will impose an additional load on.the Remote Site Data Processor.

7.3.5.2 Television. During payload deploy, retrieval, and payload handling,

using manipulators real-time television is required. It is currently envisioned

that as many as four simultaneous views of the operations will be required. To

minimize bandwidth requirements three views with 4 frames per second and one

high resolution view at 16 frames per second will suffice. Cameras for each

will be identical with the capability onboard SEPS for obtaining the high

resolution output from any of the four cameras. Bandwidth requirements are

itemized below.

One high resolution analog link
(512 x 512 lines) x 16 frames/sec

Three low resolution analog links
= 0.196 MHz

(128 x 128 lines) x 4 frames/sec x 3

TOTAL 4.390 MHz

The total bandwidth requirement for all 4 lines is approximately 4.5 MHz, not

including separation. Compression techniques could be utilized to achieve

4.5 MHz bandpass if required.
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7.3.5.3 Commands. There are four command types applicable to the SEPS.

* Real-Time Commands

The transmitter is directly modulated from the SEPSOC with a minimal

throughput delay consistent with error-free messages. Command words

must be error detection encoded. This class command is used to enable

or inhibit onboard sequencing.

* Command Loads

When large blocks of words must be uplinked, such as a burn table or

state vector update, or when time coherence is essential, it is most

practical to load the remote site computer with the full data load,

then to issue an initiate signal of the SEPSOC.

* Maneuver Commands

Real-time, man-in-the-loop docking presents a unique situation due to

the visual assessment/immediate response requirement. This mode

requires coupling of the payload/docking console outputs directly to

the command uplink with minimal time delay; or with time delay com-

pensation through predictor-extrapolation software. This mode must

be preemptive of all other commanding.

* Manipulator Commands

Real-time, man-in-the-loop manipulator payload operations present a

visual assessment/immediate response requirement. This mode requires

coupling of the payload/docking console outputs directly to the com-

mand uplink with minimal time delay. This mode is preemptive of all

other commanding.

The most stringent commanding requirements occur during the payload

handling operations via manipulators. The command data flow sizing is based

on this mode. This estimate is based on a preliminary manipulator design and

experience with the Shuttle manipulator simulator. Requirements are itemized

below.

Commands to.end effector, one arm
maneuvered at a time.

9 command words, 8 bits each, 10 updates/sec

(3 angular rates, 3 translational rates, 1,200 bits/sec

1 end effector control)

7.3.5.4 Tracking. The tracking network data flow is based on existing Unified

S-Band (USB) tracking data formats and characteristics. The data flow require-

ments for low speed tracking signals were determined as follows:
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Low Speed Tracking

* Each sample is 240 bits, but at a rate of one sample per

six seconds

* Since 100 wpm teletype is equivalent to 60 bits/sec, one

teletype (TTY) line is required for this data.

7.3.5.5 Voice. Two voice lines per STDN site are required for coordination

of the ground networks. Four lines are required between the SEPSCC and GSFC.

7.3.5.6 Teletype. The teletype requirements are based on Apollo and Skylab

experience. The outbound TTY data to STDN sites will consist of:

* Site configuration messages

* Antenna pointing data messages.

Inbound traffic will be low speed tracking data (see tracking require-

ments). Consequently, one line fulfills the TTY requirements for each site.

During other than prepass and pass periods, the line will be used for admin-

instrative traffic. However, separate low speed data lines may be required

for each ephemeris being maintained at the SEPSCC, which, for the SEPS mission,

requires up to four simplex 100 wpm TTY links.

7.4 SEPS OPERATIONS CENTER (SEPSOC)

The SEPSOC will be used for all program support activities. All mission

preparation, flight control, and refurbishment functions will be accomplished

at this facility. The mission planning and other support for these functions

will also be accomplished at the SEPSOC. This facility is an integral part

of the operation concept.

7.4.1 Flight Control Requirements

To implement the flight operations, the SEPS Control Center must provide

the overall functional capabilities listed below:

* A means of real-time trajectory determination to provide inputs to

the guidance system.

* Methods for sequencing and controlling payload release, payload

rendezvous and docking for deployment, retrieval, and for payload

exchange with Tug.
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* A means of controlling vehicle attitude and translational movement

during rendezvous and docking.

* A method of monitoring vehicle and system performance and for

initiating alternative actions when required.

* Flight controllers to analyze the vehicle and mission status and

make decisions regarding contingency operations.

* A means of planning and updating the optimum trajectory.

* A means.for controlling changes of orbital trajectory by ion thrusters

and/or APS thrust forces.

* A means to guide the vehicle during trajectory changes.

* Facilities to support flight controllers (consoles, plotboards,

panels, and so forth).

7.4.2 Mission Preparation Requirements

The mission preparation functions require the following ground support

elements.

* A launch preparation area of the SEPSOC facility with storage for

eleven SEPS, repair parts for refurbishment and maintenance of GSE.

This facility must be approximately 300 x 50 feet. It will also con-

tain an area for launch preparation testing. Figure 5-6 presented a

floor plan of this facility.

* Two sets of dual purpose test equipment for (1) end item acceptance

and (2) launch preparation. The major items are a test control con-

sole (see Figure 4-10), an air table to support the solar arrays during

test of the deployment mechanism, a ground power supply, and a computer

terminal to control flight readiness testing.

* Space for launch preparation, flight article refurbishment, and GSE

maintenance is required.

* Special tools to remove and replace Line Replaceable Units (LRU's)
during refurbishment.

* LRU designated as repair parts for refurbishment.

* Refueling kits.

* Storage and transport containers.

* Transport half shells (Tug program).

* Test type applications software.

7.4.3 Mission Planning Requirement

The SEPSOC must provide personnel space for the following functions:

* Software modifications

* Procedure development
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* Logistic support

* Interface configuration management

* Flight data evaluation

* Mission sortie planning.

7.4.4 Characteristics

A floor plan of the SEPSOC facility was presented on Figure 5-6. It is

divided into two major areas, one area for launch preparation and refurbishment,

and a second area for flight control and mission planning.

7.4.4.1 Launch Preparation Area

* This area will provide for

(1) Storage of flight inventory, repair parts, and consumables

(2) Subsystem test and refurbishment

(3) Equipment maintenance

(4) Access to a common computer terminal.

* Figure 7-2 presents a test console used for flight readiness testing.

7.4.4.2 Flight Control Center The flight control center will contain:

* Flight Directors Console

* Guidance Dynamics Console

* Avionics Systems Console

* Propulsion and Mechanical Console

* Manipulator Systems

* Computer peripherals

* Data link with STDN

* An engineering support area

* Mission Planning area with office space for the complete program

support team

* A computer terminal with access to institutional computer.

The computer size for the SEPS control center is based on memory require-

ment and speed of execution required. The maximum memory size is based on

real-time operation at which time command uplink software, real-time downlink
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Figure 7-2. TEST CONTROL CONSOLE
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software, executive, and trajectory determination software simultaneously

occupy the main memory. These are summarized in Table 7-2. The resulting

requirement is 2.13 megabits memory requirement. These assessments are based

largely on the IBM studies sponsored by MSFC.

Table 7-2. CORESIDENT SUMMARY REQUIREMENTS

SOFTWARE FUNCTION WORDS BYTES

Executive 208,456 832,824

Vehicle Systems 156,675 626,700

Mission Profile 167,625 670,500

532,956 2,130,024

Computational speed is taken to be equivalent to the JPL maximum rate,

3.08 x 106 operations per second. This is approximately 37 percent less than

the JSC real-time computer complex maximum rate.

Applying a 50 percent growth factor to the memory and execution rates

results in 3.2 megabits of memory and 4.6 x 106 operations per second (mega-

ops) requirement. A computer system which meets this requirement is the IBM

370/158 which provides 4.2 megabits of memory and 12.2 megaops execution rate,

providing 97 percent margin for growth in memory and 297 percent margin in

execution rate.

7.5 SOFTWARE

The SEPS Control Center software resides in the central computer and

provides centralized processing of telemetry and radar tracking data inputs

received from the STDN and performs other complex mathematical and logical

functions in support of the flight controllers. In addition, software will

exist to provide a simulation capability in support of software development,

mission controller training and procedures verification, and a normal jobshop

environment when not supporting a mission in real time. Emphasis here is on

the mission support function.
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The functional interfaces of the software and the various control center

subsystems is illustrated on Figure 7-3.

Software functional structure for a mission control center is shown in

Table 7-3. The software is partitioned into four principal functional areas:

vehicle systems, mission profile, control, and simulation. These are identi-

fied with major subdivisions.

Table 7-3. MISSION CONTROL CENTER SOFTWARE STRUCTURE

VEHICLE SYSTEMS MISSION PROFILE CONTROL SIMULATION

* Telemetry • Orbit Trajectory * Executive * SEPS Vehicle

* Command Determination Control * Control Center
* Orbit Trajectory Center System

Computation Support * Ground Station

* Mission Planning * Simulated Data

* Docking Input Control

The size of software for a SEPS Control Center mission support has been

estimated and is summarized in Table 7-4. This is approximately five percent

greater than for the Tug control center.

Table 7-4. SOFTWARE SIZE SUMMARY

NO. OF NO. OF
FUNCTION INSTRUCTION DATA TOTAL

WORDS WORDS

Downlink Processing 93,974 35,675 129,649

Uplink Processing 67,250 31,250 98,500

Mission Profile 254,750 253,400 525,125

Docking 17,700 10,750 28,450

Executive System 221,730 33,226 254,956

Control Center Support 35,175 35,601 70,776

Simulation System 134,000 50,500 184,500

TOTALS 824,579 450,402 1,274,981
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Each functional software area sized for the SEPS Control Center was

examined as were delta estimates to the Tug software to accommodate a combined

Tug and SEPS control center. Those were examined in light of relative avionics

differences, relative numbers of telemetry and commands, trajectory computa-

tions, orbit determination, mission planning, and vehicle simulations.

SEPS has a total of 540 telemetry words; however, when multiples of sets

of data are screened out such as for 8 thrusters, the result was 280 basic

data words. The Tug estimate was based on 300 data words. No change was made

to the downlink processing because SEPS, not including man-in-the-loop maneu-

vering control, has roughly 30 percent more command functions than Tug. Uplink

processing was increased accordingly.

Low speed radar tracking is sufficient for SEPS since its operations can

be equated to coast operations for impulsive vehicles. High speed radar

processing is not required. As a result, orbit determination-software size

for SEPS is reduced.

Trajectory computation for SEPS requires approximately 20 percent more

software than for Tug.

The net result of decreased radar processing and increased trajectory

computations offset one another, mission profile software words being decreased

insignificantly.

Mission planning for SEPS involves typically three up, two down payloads

where Tug estimates involved only two up payloads per sortie, the impact being

increased mission profile data words, principally due to the increase in the

size of the mission planning table.

Executive and control center support was not changed as no significant

reason for change is apparent.

SimulatLon software was increased about 25 percent in the vehicle simula-

tion area, an insignificant increase to the total simulation software, however.
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7.6 PERSONNEL

Each SEPS flight unit (11) must be prepared for its mission cycle. The

total SEPS system must be operated and maintained for the 11-year period of

the mission model. Because SEPS is relatively simple and physically small,

the mission preparation function is simple. The greatest personnel require-

ment is to accomplish mission planning and flight control functions.

An analysis was conducted which indicates that all operational phase

functions can be accomplished by a multidisciplined 45-man organization. The

personnel must know SEPS configuration, functions, subsystems, and components

in detail. This organization, shown in Figure 7-4, will perform the following

functions:

* Flight Control. Five people are required to control SEPS. Other
support people bring the total SEPSOC manning per shift to 15. The
control center will be manned for approximately 120 hours during a
typical 100-day sortie which is described in Section V. The total
man-hours expended will be approximately 1800 per sortie. The Mission
Model contains 29 sorties which would require about 52,000 man-hours.

* Launch Preparation and Flight Readiness Testing. Eleven launch prep-
arations are required; eight are for planetary missions. Each cycle
will take about 80 hours and require 8 engineers and 12 technicians.
This function will require approximately 17,600 man-hours. Post-
manufacturing acceptance tests conducted at the manufacturer's plant
prior to placing the SEPS in its storage canister are complete flight
readiness tests and require 24,400 man-hours. Launch site coordinates
will require 1 person full time for a total of 22,000 hours.

* Maintenance and Refurbishment. The maintenance and refurbishment
activity will require about 2,000 hours per sortie. Repair parts
must be ordered, procedures written, inventories maintained, and
equipment maintenance accomplished. Two flight units will be refur-
bished, (1) the qualification test article and (2) the first earth
orbital flight unit. The GSE at the SEPSOC and the GPME must be
maintained for 11 years. The total man-hours required is approxi-
mately 58,000 for the 29 sorties in the Mission Model.

* Mission Planning and Support Activities. The SEPS operations support
personnel must accomplish planning and technical support activities.
These include, but are not limited to: software modifications, pro-
cedure development, logistic support, interface configuration manage-
ment, flight data evaluation, ground equipment modifications, payload
activity planning, and other mission planning tasks. The remainder of
the personnel resources will be used to accomplish these major func-
tions.
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Figure 7-4 presents an estimate of the percentage of the total manpower

required for each function. Forty-five people for 11 years represents a total

of one million man-hours. The direct hardware preparation and control functions

have a low density. The minimum manning level is determined by skill mix and

planning requirements. More flight missions sorties could be added without

increasing the manning level. Flight control and mission planning are discussed

in subsections 7.6.1 and 7.6.2. The mission preparation functions which are

discussed in Section V will be accomplished by the vehicle systems engineers

and technicians when active flight control is not required.

There are only 30 earth orbital sorties by SEPS over an 11-year period.

Since SEPS has an autonomous cruise and terminal approach capability, a sortie

has only three periods of peak activity where the flight control crews are

fully utilized. These periods are associated with the following functions:

1. Systematic retrieval of payloads and initiation of the cruise
phase down to the Tug rendezvous orbit.

2. Rendezvous with Tug, delivery of down payloads, acceptance of up
payloads, and the initiation of the ascent cruise phase.

3. Deployment and servicing of payloads.

7.6.1 Flight Mission Control

During a typical 100-day sortie about 117 hours of manned control is

required. Payload handling, rendezvous, and tracking are the functions which

must be controlled. Section VI contained a detail discussion and time lines
of these functions.

These functions will require 27 people as described in Tables 7-5 and
7-6. This manpower is enough to control the functions on a two-shift basis.

The active flight control periods represent about 10 percent total mission
time. During the inactive periods these people will perform other SEPS func-
tions. They will be organized into two groups under the supervision of a
flight director.
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Table 7-5. FLIGHT CONTROL GROUP MANNING REQUIREMENTS

OSITION PPERSONNEL
NO. PER POSITION

1 Flight Director 2

2 Vehicle Systems Engineer 1

3 Vehicle Avionics 2

4 Vehicle Propulsion and Mechanical Engineer 2

5 Flight Dynamics Engineer 1

6 Guidance/Dynamics Engineer 1

7 Dynamics Data Engineer 1

8 Payloads/Docking Engineer 2

9 Docking/Television Engineer 2

14

Table 7-6. FLIGHT SUPPORT GROUP MANNING REQUIREMENTS

OSITION PPERSONNEL
NO. PER POSITION

10 Flight Support Director 1

11 Data System Supervisor 2

12 Command/Telemetry 2

13 Computer Monitors 2

14 Maintenance and Operations 2

15 Voice/Data Tech 2

16 Display/Television Tech 2
13
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7.6.1.1 Flight Control Group

The Flight Control Group is responsible for the SEPS and the successful

accomplishment of its sortie mission. As shown on Figure 7-5, it is divided

into three teams: Vehicle Systems, Flight Dynamics, and Payload. Personnel

manning the positions in the Flight Control Group will be experienced engi-

neering personnel. They will have design and test responsibility for the

system which they monitor and control.

Flight Control personnel are responsible for the real-time control of the

vehicle. Preparation requires extensive study and "on-console" training. Backup

personnel must also be prepared to provide timely and qualified flight support

in contingency situations. Flight controllers must have complete knowledge of

vehicle systems, the Control Center data display, command system, and sortie

flight plan. The Vehicle Systems Team monitors real-time data and maintains

cognizance of the SEPS operational status. The team has two propulsion and

avionics responsibilities.

The Flight Dynamics Team is responsible for SEPS trajectory management.

This requires the comparison of actual and desired vehicle trajectories, to

determine corrective commands. This team is also responsible for maintenance

of mission profile software. Functional divisions of the team are Guidance and

Dynamics/Data.

The Payload Team is responsible for all payload operations including

interfaces with the principal investigator and the Spacecraft operations

center. Through this interface, control of payload deployment and retrieval

functions will be established. The exchange of payloads between SEPS and Tug,
will be coordinated by this team. This team is also responsible for main-

taining the SEPS simulator software.

7.6.1.2 Flight Support Group

The Flight Support Group has two responsibilities, Flight and Software

Support. It assists the Flight Control Group with commands, communications,

and displays, and maintains all equipment within the facility. It provides
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Figure 7-5. SEPS FLIGHT CONTROL ORGANIZATION
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software support on telemetry data processing. The Software Support respon-

sibility requires a personnel capable of handling software related problems

and operating the equipment within the facility.

Flight Support Team is responsible for SEPS Control Center readiness.

During nonmission time periods, Flight Support Personnel reconfigure equipment

and train for future missions.

The Flight Support Team is headed by the Flight Support Director as shown

on Figure 7-6. A brief description of the duties and responsibilities is in-

cluded.

Software Support Group. Figure 7-6 shows the Software Support Group and

gives a brief description of its responsibilities.

The group is responsible for scheduling computer operations to meet the

demands of the flight control center. It is responsible for the functional

integrity of the software. The group assures that software is updated to support

mission planning, and that maneuver planning changes are implemented.

Software Development is developed and updated to keep pace with mission

planning changes and display requirements. This function is accomplished by

the user personnel in the Flight Control and Flight Support Groups who are

familiar with the software. These are the personnel who detect malfunctions

in the system operation and must respond with solutions to software deficiencies.

Mission profile software development and maintenance will be accomplished

by Flight Dynamics personnel, vehicle systems software by command/telemetry

support personnel, executive and simulation software by computer monitor personnel

and simulator software by payload operations personnel.

The Computer Operations Section operates independently of the Flight Con-

trol Center. It is responsible to support mission control and training of flight

controllers.
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FLIGHT SUPPORT DIRECTOR
RESPONSIBLE FOR ALL EQUIPMENT
OPERABILITY AND DATA FLOW
" CONSOLE HARDWARE
* COMPUTER OPERATIONS
* NETWORK DATA FLOW
* IMPLEMENTATION OF COMMANDS
* VOICE COMMUNICATIONS TO

SUPPORT SITES
* SITE CONFIGURATION AND

SELECTION

DATA SYSTEM SUPERVISOR MAINTENANCE & OPERATIONS (M&O)
RESPONSIBLE FOR OVERALL RESPONSIBLE FOR
COMPUTER COMPLEX OPERATIONS 9 DATA PROCESSING EQUIPMENT
o MANAGES COMPUTER OPERATION o DISPLAY EQUIPMENT
* MONITORS COMPUTER STATUS o COMMUNICATION EQUIPMENT
* SELECTS ON LINE COMPUTER e MISSION SUPPORT LOGISTICS
* MONITORS SWITCHOVER
* CONTROL CTR SOFTWARE

VOICE/DATA TECH
COMMAND/TELEMETRY RESPONSIBLE FOR
RESPONSIBLE FOR * VOICE AND DATA
* COMMAND LOAD BUILD COMMUNICATIONS
* COMMAND LOAD SITE TRANSFER WITH STDN, SHUTTLE,
* MAINTAINING STATUS OF LOADS TUG, AND PAYLOAD

* MONITORING COMMAND NETWORK CONTROL CENTERS

* COMMAND SITE SELECTION MAINTAIN ALTERNATEROUTING FOR ABOVE
* UPLINK AND DOWNLINK SOFTWARE VOICE COMMUNICATIONS

S VOICE COMMUNICATIONS* SITE CONFIGURATION SYSTEM
* MONITOR OF TELEMETRY SYSTEM

DATA FLOW STATUS DATA INPUT/OUTPUT

* CORRECTIVE ACTIONS TO SYSTEM
DATA FLOW PROBLEMS

* CALIBRATION AND ENGN UNITS
CONVERSION

* LIMIT SENSE LEVELS
* INTERFACE WITH SUPPORT DISPLAY/TELEVISION TECH

NETWORK
* INTERFACE WITH REMOTE RESPONSIBLE FOR
PAYLOAD CENTERS MAINTENANCE OF DISPLAY

* COORDINATION OF SITE SYSTEM EQUIPMENT
HARDWARE ASSIGNMENT MAINTENANCE OF

* PROVIDING OPTIMAL DATA DATA/TV SYSTEM
TRANSFER TO ALL USERS

COMPUTER MONITOR
RESPONSIBLE FOR
" MISSION COMPUTING
* CPU PERFORMANCE
* DATA BASE
* EXECUTIVE AND CONTROL

CTR SUPPORT SOFTWARE

Figure 7-6. FLIGHT SUPPORT TEAM
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This computer need not be a new installation. It could be provided by a

host computer complex which is administered by the Computer Services Division

of the Administrative and Program Support Organization.

Personnel in the computer operations section include computer operators,

data processing engineers, keypunch operators, tape librarians, administrative

personnel, and customer engineers.

7.6.2 Mission Planning

To place the SEPS mission planning function in proper perspective, its

relation to other STS and payload planning functions should be reiterated.

There will be an STS and Space Lab planning and master scheduling func-

tion. Policy and formal approval of flight assignments will remain vested in

NASA Headquarters. Detailed master schedules, which assign payloads to specific

STS flights, will be developed at a NASA center. Flight profiles for these

missions will be developed by the same NASA center. This planning operation

will use input data from the mission planning groups associated with the Shuttle,

Tug, SEPS, and the individual payload operators. The specific firm flight assign-

ments of payloads will be known from 6 months to a year in advance. Tentative

assignments will be known in some detail for about 2 years in advance of the

flight.

The Orbiter, Tug, and SEPS plans for operations at the launch site, and

the schedule of events from lift-off to orbiter return, will be generated and
controlled by the Shuttle operations center.

The SEPS mission planning, therefore, consists of the following functions:

* Contribution to the STS utilization and master scheduling function.
This is an updating of an original data package generated before
the first SEPS are flown. Updating will consist of documentation
of specific procedures, changes, and unique payload support require-
ments evolved from flight experience.
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* SEPS mission planners will develop specific detailed plans for the
next mission sortie based on the following information supplied by
STS operations control and STS and Space Lab utilization planning:

* Payloads to be retrieved.

* The payload transfer orbit that will be used for Tug and SEPS
rendezvous.

Payloads that are to be received from the upcoming Tug and their
mission destinations.

* The dates and time schedules for the Tug and SEPS payload trans-
fer operation.

* Payload support functions and services to be performed by SEPS
through its in-flight interfaces and the SEPSOC data links.

The sortie plan will provide the following information:

* The responsibilities, flight control function, and work schedule
of each one of the team members in the 45-man group that is to be
involved in flight control.

* Requirements for SEPS flight control software changes.

* Predicted schedule and priority of demands on the computer complex.
The number of hours on each day that computers are required.

* Plan for replenishing the RCS and mercury propellants.

a* Definition of payload mast clamps and payload transport diaphragms
with rotational capability.

* Sequence of events for the sortie.

* Implementation plan and schedule for each SEPS event.

For STDN:

* Schedule of tracking and communications, with times, dates, and
durations.

* Optional tracking and communications requirements including schedule
for the navigation guidance and payload status data dumps.

For payload developer:

* Schedule of events involving payload and implementation plan for
events.

* List of data dumps containing payload status information and
scheduled times.

* Plan for joint SEPS and payload control team to carry out any initial
deployment, deployment monitoring, or startup servicing of a payload.

* Definition of interfaces and interface activity between SEPS and
payloads.
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The mission planning function will be largely a task of fitting previously

developed standard procedures, standard maneuvers, and standard trajectory

profiles together for definition of the specific sortie involved. With the

input data available and SEPSOC's set of compatible "automated" mission planning

software, 12 men can develop a sortie plan in 1 week.

7.6.3 Mission Support Activities

The SEPS operations organization will plan, support, and supervise both

preventive and unscheduled maintenance activities on flight control, ground

checkout, and servicing equipment. Recall that this ground equipment comprises

5 flight control consoles, 3 ground checkout consoles and 2 fueling kits.

Logistic Support Planning. The SEPS operations organization will con-

duct the refurbishment of the first orbital SEPS. During the flight phase

this organization will gather and evaluate SEPS performance data to identify

the components to be replaced or modified in the refurbishment cycle. The

SEPS operations organization will be responsible for logistical support of

SEPS flight hardware maintenance and refurbishment.

Software Modifications. The SEPS operations organization will modify

first mission software to the configuration required for each subsequent sortie.

This includes (1) flight control software, (2) ground operations software,

(3) flight trajectory software, (4) manipulator control software, and

(5) software for program support activities.

Configuration Management. The SEPS operations organization will be respon-

sible for configuration control of all SEPS elements. This is to include all

software, hardware, and facilities.
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